



Engineering, Operations, and Technology Committee

IT Manager's Report

Item 8c

July 10, 2023

IT PMO Status Overview



Information Technology
Project Management Office

June 2023

4th Thu of the month

Portfolio Overview

Active Capital **51**

Active O&M **21**
No Budget Assigned


Total Active **73**
Includes IO3

Sources:
PMO Monthly Status Reports
Prioritization Managers Meeting

Active Capital Projects - General Health



Active Projects by Funding Classification



Projects Over 90%



Projects Over 80%




Ending Next 3 Months




90% Project Name

90% Project Name	%
Real Property Group Business System Replacement	90.00%
Incident Reporting (Risk Management, Legal & Security Reporting)	95.00%
SOC - IBM QRADAR, SIEM Implementation	95.00%
SOC - Yubikey / MFA	95.00%

Active Project Managers Distribution



Completed 2023



Completed since 2019



IT PMO Financial Overview



Portfolio Financial Overview

Active Capital **51**

Active O&M **21**
No Budget Assigned

Total Active **73**
Includes IO3

Sources:
PMO Monthly Status Reports
Prioritization Managers Meeting

Information Technology Project Management Office

June 2023

4th Thu of the month


Active Capital Projects - General Health



O&M and other status



Active Projects - Biennium Spent / Budget




FYs 2018 - 2020


FYs 2020 - 2022

FYs 2022 - 2024

Biennium - Spent to date / CIP Budget



All IT Projects - Spent to date / Total CIP Budget



Including METCON

Not Including METCON

METCON - SCADA

149M	19.74M
Project Budget	Budget Current Bie...
6.48M	4
Total Spent TD	Planned Phases

Project Overview, Focus 80%+



Look Ahead

June 2023

80%+

All



Capital O&M 1 10

Project Status	Project Name	% Completed	Est End Date	General Status	PM / Responsible
Active	CRA Pumping Plants SCADA Network Main Switches Replacement	100.00%	06/30/2023	Yellow	B. Brenhaug
Active	Boardroom (Fire Alarm for Cafeteria to Boardroom)	99.00%	06/30/2024	Green	V. Konanur
Active	Microsoft Azure Commercial move from San Jose to Phoenix	99.00%	01/31/2022	Yellow	Z. Kasilag
Active	SOC - WorkspaceOne - VMWare WorkspaceOne MDM implemen...	99.00%	06/30/2023	Green	C. Parada
Active	AMR System Radio Modem Upgrade (Phase 1 of 2)	97.00%	01/31/2023	Green	R. Kolodji
Active	Incident Reporting (Risk Management, Legal & Security Reporting)	95.00%	05/15/2023	Yellow	V. Konanur
Active	SOC - IBM QRADAR, SIEM Implementation	95.00%	06/30/2023	Green	C. Parada
Active	SOC - Yubikey / MFA	95.00%	09/30/2022	Yellow	Z. Kasilag
Active	Real Property Group Business System Replacement	90.00%	09/29/2023	Yellow	J. Wingate

Description

- Deploy Yubico YubiKey's to entire district
- Enforce Domain and O-365 Two-Factor Authentication with YubiKey
- Part of Cybersecurity Security Operations Center CIP

Purchase, configure, and install replacement network switches for Metropolitan's control system network at the desert pumping plants to replace 13 existing network switches for which support has recently ended.

Replace existing Real Property application for lease management with a new application covering both Acquisitions and Property Management. Build Cognos based dashboard reports.

Replace the current MWDH2o.com with a new innovative website and design. Emphasize Metropolitan's past, present and future role in Southern California.

Replace the existing Incident Reporting system.

4204

IT Priority

105019-X2

CIP Project No

9.61M

Budget

1415-56

CIP Index No

15378

Appropriation

12.55M

Budget Total CIP

Capital


Funding Source



Cost Efficiency & Productivity

Business Operations Improvements

IT Projects - Procurements Overview




Procurement Activities

Project Status


Buyer

PM



Priority	Team	AssocProject	Title	Buyer	Sourcing Strategy	Status
1.0	Procurement		LV.NET		Other (see notes)	04- Procurement
1.0	Prof Services	105150 - Datacenter Backup Infrastructur...	Datacenter Backup Infrastructure Upgrade	Martin Dun	RFP	04- Procurement
2.0	Procurement	105042 - Desert Tower Microwave Project	Storage Containers at Gene Camp		Other (see notes)	04- Procurement
3.0	Prof Services	105044 - Security Operations Center	Cybersecurity Operations Center Co-Managed Supp...		RFP	04- Procurement
4.0	Prof Services	Maximo Mobile Interface Software	RFP for Maximo Mobile Interface Software		RFP	04- Procurement
7.0	Prof Services	101C - ECM Phase II	ECM Phase II RFP (Design)		RFP	04- Procurement
8.0	Prof Services	105116 Wi-Fi Upgrade	Wi-Fi -RFP for Design of Riverside Sites		RFP	04- Procurement
9.0	Prof Services	CIP Budget Sys Improvements	CIP Budget Sys Improvements RFP		RFP	04- Procurement
12.0	Prof Services	Windows (2003/2008) Applications and S...	RFP for Legacy app upgrade vendor		RFP	04- Procurement
14.0	Prof Services	Data Analytics	RFP Request for Data Analytics Phase 4		RFP	04- Procurement
18.0	Procurement	Servics Procurement	Oracle Module for Services Procurement for ESG		RFP	04- Procurement
19.0	Procurement	Windows (2003/2008) Applications & Serv...	Bentley Nevada Support (Vibration Systems)		Direct Purchase	04- Procurement
41.0	--EMPTY--	Emergency Radio Communications Upgra...	Batteries and Newmar Battery Rectifier and Panel wit...		--EMPTY--	03- IT Started
42.0	--EMPTY--	105042 - Desert Tower Microwave Project	Fiber Optic cable installation at Eagle Mtn Head Gate		Direct Purchase	03- IT Started
43.0	--EMPTY--	105053 - AMR RF Upgrade Project Ph 2	Antenna cables and lightning arrestors		--EMPTY--	03- IT Started
45.0	Procurement	105234 - Pasadena Microwave Tower	Pasadena Microwave Tower Structure only	Martin Dun	Sole Source	03- IT Started
49.0	--EMPTY--	105053 - AMR RF Pilot Project	Enhanced Upgraded Enterprise licenses for 900 MHz ...		Sole Source	03- IT Started
50.0	Prof Services	105044 - Security Operations Center	RFQ 1303 On-Call Services (1Cyber)		RFQ	03- IT Started
50.0	Procurement	105053 - AMR System RTUs & Radio Mod...	Network switches and firewalls for four AMR master ...		RFB	03- IT Started
50.0	Prof Services	RFQ1303 On-Call PM Services	RFQ1303 - Z Consulting		RFQ	03- IT Started
51.0	--EMPTY--	EGIS Disaster Recovery	Support VDI DR		RFB	03- IT Started
52.0	Procurement	105116 - Wifi Upgrade	Network Hardware for Riverside Sites		RFB	03- IT Started
53.0	Procurement	105116 - Wifi Upgrade	Network Hardware for WiFi CIP (LA Basin, Riverside, ...		RFB	03- IT Started
55.0	Procurement	IT Infrastructure Upgrade for Security Ca...	IT Infrastructure for Security Cameras			03- IT Started
56.0	Procurement		Field Network Refresh		RFP	03- IT Started
58.0	--EMPTY--	105042-Desert Tower Microwave Project	Redundant Cisco Routers for Desert Sites		--EMPTY--	03- IT Started
59.0	--EMPTY--	105042 - Desert Tower Microwave Project	Western Region twelve sites microwave equipment r...		--EMPTY--	03- IT Started
70.0	Prof Services	104851 - System-wide Control System Up...	Owner's Engineer (CH2M/Hatch) Amendmen...		RFP	05- Delivery Sta...

IT Projects Distribution by Customers



IT Projects Distribution by Customers

