

### Engineering, Operations, & Technology Committee

# Engineering Services Manager's Report

Item 8b May 8, 2023 Construction and Procurement Contracts March 2023

Construction and Procurement Contracts Through March 2023		
Number of Active Contracts at end of month	47	
Total Bid Amount of Contracts in Progress at end of month	\$566.6M	
Contracts Awarded in month	1	
Contracts With Notice To Proceed Issued in month	1	
Contracts Completed in month	2	
Contract Gross Earnings in month	\$16.4 M	

Construction and Producement Contracts Through March 2022

### Project Labor Agreement – Update (March 2023) Recent Contracts with PLA

Project Description	Contractor	Contract Status	Amount
Perris Valley Pipeline Interstate 215 Crossing	James W. Fowler Co.	Awarded	\$59.5 M
Second Lower Feeder Reach 3B PCCP Rehabilitation	J.F. Shea Construction, Inc.	Awarded	\$72 M
Wadsworth Pump Plant Eastside Pipeline Intertie	Steve P. Rados	Awarded	\$18.2 M
CRA Structural Protection	Granite Construction Company	Awarded	\$8.7 M
Foothill Hydroelectric Power Plant Seismic Upgrade	West Valley Investment Group	Awarded	\$6.1 M
Hinds, Eagle Mountain, and Iron Pumping Plant Storage Buildings	J.F. Shea Construction, Inc.	Award Pending June 2023	\$16.5 M
		TOTAL	\$181 M


### Sepulveda Feeder Pump Station Project – Update




Job Walk Participants

#### Current Status

- RFQ advertised March 20, 2023 ٠
- Mandatory Job Walk held March 27, 2023  $\bullet$
- RFQ Responses Due May 25, 2023  $\bullet$
- Board award of Phase 1 agreement late summer 2023 (Design)  $\bullet$
- Construction Complete mid-2026 •



### Garvey Reservoir Site Drainage and Erosion Control Projects



New Block Wall, Stand Pipes & Vee Ditches to Control Off-site Drainage



New Runoff Impoundment Area (Multiple sites on reservoir property)

Item # 8b Slide 5

### Weymouth Water Treatment Plant Battery Energy Storage System

- Board Award Date:
  - June 14, 2022
- Contract Amount:
  - \$6,176,521 / Paid to date: 34%
- Progress of work:
  - 70% complete
- Anticipated completion:
  - September 2023



Battery Cabinets at Weymouth Plant

## 2023 Member Agency Engineering Manager Forum

- June 1, 2023
- In-person event
- Fifth consecutive year
- Co-hosted with
  Inland Empire Utility Agency



2022 Virtual Event

