The Metropolitan Water District of So. California

700 N. Alameda Street
Los Angeles, CA 90012

Legislation Details

File #:	21-6134		
Type:	Board Letter for Action	**Status:**	Passed
File created:	8/11/2026	**In control:**	Engineering, Operations, and Technology Committee
On agenda:	9/15/2026	**Final action:**	9/15/2026
Title:	Authorize (1) an increase of $172,849,771 to an existing design-build agreement with J.F. Shea Construction Inc. for a new not-to-exceed amount of $276,209,771 to authorize Phase 2B of the Sepulveda Pump Stations project; (2) an increase of $1.59 million to an existing agreement with Carollo Engineers Inc. for a new not-to-exceed amount of $4.89 million to serve as the owner's advisor; and (3) an increase of $857,000 to an existing agreement with Parametrix Inc. for a new not-to-exceed amount of $1.402 million for cost estimating and scheduling services; the General Manager has determined that the proposed action is exempt or otherwise not subject to CEQA		
Sponsors:	EOT		
Indexes:			
Code sections:			
Attachments:	1. 09152026 EOT 8-2 B-L, 2. 09152026 EOT 8-2 Presentation		

Date	Ver.	Action By	Action	Result
9/14/2026	1	Engineering, Operations, and Technology Committee		
8/11/2026	1	Board of Directors	assigned	

powered by Legistar™