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Background
• Control Building identified as an essential facility to 

deliver water to Jensen Treatment Plant

• 13 miles from San Andreas Fault 

• Seismic upgrades needed to withstand a significant 
earthquake

• Strengthening of columns, beams, and structural 
connections

Exterior of Control Building Examples of Areas to be Strengthened
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Alternatives Considered
• Single contract with two major components 

• Foothill HEP control system upgrade

• Foothill control building seismic upgrade

• Two contracts - selected alternative 

• Expedites seismic upgrade of the facility

• Focuses work with specialized contractors
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• Perform seismic upgrades

• Enlargement and strengthening of concrete columns 

• Provide additional steel connections between the 
roof and columns

• Removal and replacement of electrical conduits and 
mechanical equipment as necessary

Scope of Work – Contractor

Foothill HEP Interior View 
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• Clearance, shutdowns, and start-ups

• Construction management and inspection 

• Technical support during construction

• Project management, project labor agreement 
administration, and project controls 

Scope of Work – Metropolitan 
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Bid Results
Specifications No. 1999**

Bids Received February 14, 2023

No. of Bidders 5

Lowest Responsible Bidder West Valley Investment Group

Low Bid $6,174,000

Range of Other Bids $7,754,000 to $8,728,000

Engineer’s Estimate $8,000,000

SBE Participation* 100%

*SBE (Small Business Enterprise) participation level set at 25%

**This contract will be conducted under the terms of Metropolitan’s project labor agreement 



Allocation of Funds

Foothill Control Building Seismic Upgrade

Metropolitan Labor

Owners Costs (Proj. Mgmt., Contract Admin., Envir. Support) $    483,000

Construction Inspection & Support 712,000

Force Construction 126,000

Submittals Review, Tech. Support, Record Dwgs. 439,000

Contracts

West Valley Investment Group 6,174,000

Remaining Budget 716,000

Total $ 8,650,000



Construction Board Action

Completion

Foothill HEP Seismic Upgrade

Project Schedule



• Option #1

• Award a $6,174,000 contract to West Valley Investment Group 
for seismic upgrades to the Foothill Hydroelectric Plant and 
Control Building.

• Option #2

• Do not proceed with the project at this time.

Board Options



Staff Recommendation

• Option #1




