



Engineering, Operations, & Technology Committee

Engineering Services Manager's Report

Item 8b

July 10, 2023

Construction and Procurement Contracts May 2023

Construction and Procurement Contracts Through May 2023

Number of Active Contracts at end of month	53
Total Bid Amount of Contracts in Progress at end of month	\$587.1 M
Contracts Awarded in month	3
Contracts With Notice To Proceed Issued in month	2
Contracts Completed in month	1
Contract Gross Earnings in month	\$14.6 M


Correction Reporting

Correction Reporting

- Due to an inadvertent clerical error, a recent Board letter has erroneously referenced RFQ 1215 rather than RFQ 1287:
 - Lake Skinner Outlet Tower
 - Detailed Seismic Analysis; Item 7-3 approved on April 11, 2023

Eastside Drought Projects – Update

- **Wadsworth P.P. Intertie**
 - Contract awarded January 2023
 - Excavation for valve structure under way
 - Construction completion April 2024
- **IF/RP Intertie**
 - Final design completed
 - Advertised for bids June 2, 2023
 - Award contract August 15, 2023
- **Badlands Tunnel Surge Protection**
 - Final design 98% complete
 - Advertise for bids July 24, 2023
 - Award contract October 12, 2023



Wadsworth Pumping Plant Intertie:
Excavation for valve structure

Integration of Pure Water & Operation NEXT Conveyance Systems



USEPA Grant for Pure Water Site Remediation

June 30, 2023 press event



- \$1.8 M USEPA grant to LA County Sanitation Districts
- Supports continued site remediation in advance of Pure Water So. CA
 - \$6-8M overall effort
 - Addresses soil contaminants more than 30 feet below ground surface
 - 4 to 5-year effort

Tour of Sacramento's EchoWater and Harvest Water Programs



Backwashing Tertiary Filters



Discussing the Plant's
\$1.5B Modification Projects



Enhanced Biological Process for
Nitrogen Removal

2023 Engineering Services Group – College Intern Program



Universities represented with this year's intern cohort:

- Cal Poly Pomona
- Cal State Los Angeles
- UC Riverside

