



One Water & Stewardship Committee

Update on Delta Conveyance Project

Item 6a

April 10, 2023


Update on Delta Conveyance Project

Overview

- Planning Timeline
- Governance Updates
 - Delta Conveyance Design and Construction Authority
 - Delta Conveyance Finance Authority
- Environmental Planning Updates
 - Draft Environmental Impact Report
 - Draft Environmental Impact Statement

Delta Conveyance Project Planning Timeline

Delta Conveyance Project Planning Timeline



¹Department of Water Resources (DWR) extended Draft Environmental Impact Report (DEIR) public review period of 90 days with an end date of October 27, 2022 to December 16, 2022, light blue shaded box captures this timeline modification. Proposed Delta Conveyance Project timeline is subject to change.

Delta Conveyance Project Governance Updates

Delta Conveyance Design and Construction Authority and the Delta Conveyance Finance Authority



Background

- Joint powers authority agencies
- Governance
- Focus

Delta Conveyance Governance

Delta Conveyance Design and Construction Authority (DCA): Seven-Member Board



SARAH PALMER
President



MARTIN MILOBAR
Vice President



GARY MARTIN
Secretary



ADNAN ANABTAWI
Director



ROBERT CHENG
Director



TONY ESTREMEREA
Director



MIGUEL LUNA
Director

Delta Conveyance Finance Authority (DCFA): Eleven-Member Board



Paul Sethy
President



Russell Lefevre
Vice President



Robert Cheng
Secretary



Lynne Chaimowitz
Director



Lance Eckhart
Director



Barbara Keegan
Director



Mark Krause
Director



Valerie Pryor
Director



Cindy Saks
Director




Matthew Stone
Director



Peter Thompson
Director

Delta Conveyance Project Environmental Planning Updates



Draft Environmental Impact Report

- Public review period closed December 16, 2022
- Received over 700 unique letters with over 6,000 individual comments
- Organizing comments and developing responses
- Final EIR is expected at the end of 2023

Draft Environmental Impact Statement

- Public review period closed March 16, 2023
- Three virtual public meetings were held during the review period
- One in-person public meeting was held in Stockton
- Currently organizing comments



