
Monday, March 7, 2022
Meeting Schedule

Water Planning and Stewardship 
Committee - Final - Revised 1

Meeting with Board of Directors *

March 7, 2022

10:00 a.m.

08:30 am - E&O
10:00 am - WP&S
12:30 pm - Break
01:00 pm - C&L
02:00 pm - F&I

R. Atwater, Chair
C. Kurtz, Vice Chair 
J.  Abdo
L.  Ackerman
G. Cordero
D. De Jesus
L. Dick 
S. Goldberg 
R. Lefevre
M. Luna
J. Morris
M. Petersen
G. Peterson
B. Pressman
R. Record

Teleconference meetings will continue until further notice. Live streaming is 
available for all board and committee meetings on mwdh2o.com (Click Here) 

A listen only phone line is also available at 1-800-603-9516; enter code: 
2176868#. Members of the public may present their comments to the Board on 
matters within their jurisdiction as listed on the agenda via teleconference 
only. To participate call (404) 400-0335 and enter Code: 9601962.

WP&S Committee

MWD Headquarters Building • 700 N. Alameda Street • Los Angeles, CA 90012

* The Metropolitan Water District’s meeting of this Committee is noticed as a joint committee 
meeting with the Board of Directors for the purpose of compliance with the Brown Act. 
Members of the Board who are not assigned to this Committee may participate as members 
of the Board, whether or not a quorum of the Board is present. In order to preserve the 
function of the committee as advisory to the Board, members of the Board who are not 
assigned to this Committee will not vote on matters before this Committee.

1. Opportunity for members of the public to address the committee on 
matters within the committee's jurisdiction (As required by Gov. Code 
Section 54954.3(a))

** CONSENT CALENDAR ITEMS -- ACTION **

2. CONSENT CALENDAR OTHER ITEMS - ACTION

A. 21-930Approval of the Minutes of the Meeting of the Water Planning and 
Stewardship Committee held February 7, 2022

03072022 WPS 2A minutes.pdfAttachments:

3. CONSENT CALENDAR ITEMS - ACTION

NONE

** END OF CONSENT CALENDAR ITEMS **

Delayed to 11:45 a.m.
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4. OTHER BOARD ITEMS - ACTION

NONE

5. BOARD INFORMATION ITEMS

9-3 21-885Review of the Remaining Planning Process and Funding Needs for 
Sites Reservoir Project

03082022 WPS 9-3 B-L.pdf

03082022 WPS 9-3 Presentation.pdf

Attachments:

6. COMMITTEE ITEMS

a. 21-902Update on Water Surplus and Drought Management

03072022 WPS 6a Report.pdf

03082022 WPS 6a Presentation

Attachments:

b. 21-951Update on Chino Basin Program Development and Pending Terms 
of Agreement with Inland Empire Utilities Agency

03072022 WPS 6b Presentation.pdfAttachments:

c. 21-901Bay-Delta Policies Workshop #1

03072022 WPS 6c Presentation.pdfAttachments:

d. 21-899Update on Salmon Conservation Measures [ITEM WITHDRAWN]

7. MANAGEMENT REPORTS

a. 21-931Colorado River Manager's Report

03072022 WPS 7a Report.pdfAttachments:

b. 21-947Bay-Delta Manager’s Report

03072022 WPS 7b Report.pdfAttachments:

c. 21-932Water Resource Management Manager's Report

03072022 WPS 7c PresentationAttachments:

8. FOLLOW-UP ITEMS

NONE

Delayed to 11:45 a.m.
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http://mwdh2o.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=1976
http://mwdh2o.legistar.com/gateway.aspx?M=F&ID=ce57c8c7-f358-4f62-9fb6-690d252b465f.pdf
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http://mwdh2o.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=1993
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http://mwdh2o.legistar.com/gateway.aspx?M=F&ID=6b1a0a3a-aa06-451c-8e56-c39cbcb1d9c1.pdf
http://mwdh2o.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=2042
http://mwdh2o.legistar.com/gateway.aspx?M=F&ID=8ad210f2-dc83-4134-93a9-7c3078555115.pdf
http://mwdh2o.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=1992
http://mwdh2o.legistar.com/gateway.aspx?M=F&ID=57edfe3a-412d-48e9-97af-7cbd5a36e5e4.pdf
http://mwdh2o.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=1990
http://mwdh2o.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=2022
http://mwdh2o.legistar.com/gateway.aspx?M=F&ID=7cea31c3-4b92-4f8f-9015-296851737082.pdf
http://mwdh2o.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=2038
http://mwdh2o.legistar.com/gateway.aspx?M=F&ID=b11970ec-5868-45f3-a465-3fa8b407f90e.pdf
http://mwdh2o.legistar.com/gateway.aspx?m=l&id=/matter.aspx?key=2023
http://mwdh2o.legistar.com/gateway.aspx?M=F&ID=de772ba4-c149-41eb-9fce-c6ac7a3fc89f.pdf
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9. FUTURE AGENDA ITEMS

10. ADJOURNMENT

NOTE: This committee reviews items and makes a recommendation for final action to the full Board of Directors. 
Final action will be taken by the Board of Directors. Agendas for the meeting of the Board of Directors may be 
obtained from the Board Executive Secretary. This committee will not take any final action that is binding on the 
Board, even when a quorum of the Board is present. 

Writings relating to open session agenda items distributed to Directors less than 72 hours prior to a regular meeting 
are available for public inspection at Metropolitan's Headquarters Building and on Metropolitan's Web site 
http://www.mwdh2o.com.

Requests for a disability related modification or accommodation, including auxiliary aids or services, in order to 
attend or participate in a meeting should be made to the Board Executive Secretary in advance of the meeting to 
ensure availability of the requested service or accommodation.

Delayed to 11:45 a.m.
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THE METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA 

MINUTES 

WATER PLANNING AND STEWARDSHIP COMMITTEE 

February 7, 2022 
 

 

Chair Atwater called the teleconference meeting to order at 12:30p.m. 

 

Members present: Chair Atwater, Vice Chair Kurtz, Directors Abdo, Ackerman (entered after 

roll call), Cordero, De Jesus, Dick, Goldberg, Lefevre, Morris, Petersen (entered after rollcall), 

Peterson, Pressman, and Record.   

 

Members absent: Director Luna. 

 

Other Board Members present: Chairwoman Gray, Directors Blois, Dennstedt, Erdman, Faessel, 

Fellow, Fong-Sakai, McCoy, Miller, Ramos, Smith, Tamaribuchi, and Williams.  

 

Committee staff present: Coffey, Hasencamp, Hagekhalil, Munguia, Schlotterbeck, and 

Upadhyay 

 

1. Opportunity for members of the public to address the committee on matters within 

the committee’s jurisdiction (As required by Gov. Code Section 54954.3(a))  

 

None 

CONSENT CALENDAR ITEMS – ACTION 

 

 

2. CONSENT CALENDAR OTHER ITEM – ACTION 

 

A. Approval of the Minutes of the Meeting of the Water Planning and Stewardship Committee 

held January 10, 2022  

 

 

3. CONSENT CALENDAR ITEM – ACTION 

 

7-8 Subject: Authorize: (1) agreement with the State Water Contractors, Inc. to pursue 

2022 Sacramento Valley water transfer supplies; and (2) $5 

per acre-foot initial administrative deposit not-to-exceed $500,000; 

the General Manager has determined that the proposed action is 

exempt or otherwise not subject to CEQA. 

 

 

Presented by: James Bodnar, Manager, Program Manager, Water Resource Management 
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Water Planning and   

Stewardship Committee -2- February 7, 2022 

 
 

Motion: Authorize the General Manager to enter into an agreement with the State 

Water Contractors, Inc. to pursue 2022 Sacramento Valley water transfer 

supplies, in a form approved by the General Counsel; and authorize 

making a $5 per acre-foot initial administrative deposit and disbursements 

from that deposit consistent with the agreement not-to-exceed $500,000. 

Mr. Bodnar gave a presentation on a proposed agreement with the State Water Contractors, Inc. 

to pursue potential 2022 Sacramento Valley water transfer supplies.   

 

 

7-9 Subject: Authorize General Manager to enter into a reverse-cyclic agreement with 

participating agencies to preserve the availability of State Water Project 

supplies to Metropolitan; the General Manager has determined that the 

proposed action is exempt or otherwise not subject to CEQA 

 

Presented by: Anna Garcia, Assistant Engineer II, Water Resource Management 

 

Motion: Authorize the General Manager to enter into reverse-cyclic agreements 

with participating agencies to preserve the availability of SWP supplies to 

Metropolitan consistent with the terms in the board letter. 

 

Ms. Garcia gave a presentation on a proposed Reverse-Cyclic Program to preserve water for use in the 

portions of the service area where Metropolitan relies more on the State Water Project.  

 

The following Directors provided comments or asked questions: 

 

1. Lefevre 

2. Goldberg 

3. Miller 

 

Brad Coffey, Manager, Water Resource Management, responded to comments and questions.  

 

After completion of presentations, Director Morris made a motion, seconded by  

Director Lefevre to approve the consent calendar consisting of items 2A, 7-8, and 7-9.  

 

The vote was:  

 

 Ayes: Directors Abdo, Ackerman, Atwater, Cordero, De Jesus, Dick, Goldberg, 

Kurtz, Lefevre, Morris, Peterson, Pressman, and Record.  

Noes:   None  

Abstentions:  None 

Absent:  Directors Luna and Petersen. 
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Stewardship Committee -3- February 7, 2022 

 
 

The motion for items 2A, 7-8, and 7-9 passed by a vote of 13 ayes, 0 noes, 0 abstain, and 2 

absent. 

 

END OF CONSENT CALENDAR ITEMS 

 

4. OTHER BOARD ITEMS – ACTION 

 

 None 

 

5. BOARD INFORMATION ITEMS 

 

 None 

 

6.   COMMITTEE ITEMS 

 

a. Subject: Oral update on Water Supply and Drought Management  

 

Presented by: Tiffany Tran, Associate Resouce Specialist, Resource Planning Team 

 

Ms. Tran reported on hydrologic conditions that included updates on Upper Colorado River 

Basin snowpack, Lake Mead elevation, Northern Sierra snowpack.  Ms. Tran’s report also 

discussed the State’s actions and the supply and demand balances.  

 

The following Directors provided comments or asked questions: 

 

1. Smith 

2. Lefevre 

 

 

 

7. MANAGEMENT REPORTS 

 

a. Subject: Colorado River Management Report 

 

Presented by: Bill Hasencamp 

 

Mr. Hasencamp gave an update on Colorado River activity including hydrologic conditions, 

Colorado River Basin snowpack, and Lake Mead.  

 

 

b. Subject: Water Resource Management Manager’s Report  
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Presented by: Brad Coffey, Manager Water Resource Management  

 

Mr. Coffey gave an update on conservation activity and expenditures.  

 

The following Directors provided comments or asked questions: 

 

1. Petersen 

 

 

8. FOLLOW-UP ITEMS 

 

 

9. FUTURE AGENDA ITEMS 

 

 Director Petersen requested a future agenda item on Conservation Program messaging 

and future budget.  

 

General Manager Hagekhalil responded to Dir. Petersen’s request.  

 

10. ADJOURNMENT 

 

 

Next meeting will be held on March 7, 2022. 

 

Meeting adjourned at 1:38 p.m. 

 

 

Richard Atwater 

Chair 

 

 

7



 

 Board of Directors 
Water Planning and Stewardship Committee 

3/8/2022 Board Meeting 

9-3 
Subject 
Review of the remaining planning process and funding needs for Sites Reservoir Project 

Executive Summary 
This Board letter provides an update on the planning process for the proposed multi-benefit Sites Reservoir 
Project (Project), and the proposed three-year budget for completion of the planning, permitting, and 
environmental review effort. 

In 2017, 2019, and 2020, the Metropolitan Board (Board) authorized participation in the planning and 
environmental review/permitting effort for the proposed Project, which would be located in the Sacramento 
Valley in northern California, and appropriated $1,500,000, $4,212,500, and $5,000,000, respectively.  In 2021, 
the Sites Project Authority proposed a workplan and budget for funding the remaining three-year planning effort 
through 2024.   

The workplan, referred to as the Amendment 3 Workplan, will focus on finalizing the environmental planning 
documents, project construction/operation permits, and a coordinated operations plan with the federal and state 
water projects.  The Amendment 3 Workplan would be implemented through an amendment to the 2019 
Reservoir Project Agreement previously executed by Metropolitan and other project participants.  The overall 
participant budget for this Amendment 3 Workplan is $142,863,000, which includes funding from the state of 
California, the United States Bureau of Reclamation (USBR), and 23 public water agencies.   

For Metropolitan to continue its participation and reserve 311,700 acre-feet (AF) of storage rights, which is 
equivalent to approximately 50,000 AF of annual water supply reservoir releases, the additional planning cost 
share would total $20 million.  This cost-share amount is payable over a three-year period, $5 million in calendar 
year (CY) 2022, $7 million in CY 2023, and $8 million in CY 2024.  The obligation of the proposed Project 
participants to make the second and third installments is conditioned upon the Sites Project Authority and the 
Sites Reservoir Committee members each annually reapproving the Amendment 3 Workplan by an affirmative 
vote of at least 75 percent.  

Continued participation in planning, permitting, and environmental review of the proposed Project will preserve 
the opportunity to work with the participants to jointly improve water supplies for both northern and southern 
California, enhance critical habitat and flows for native fish species, reduce the impacts of the frequent wet and 
dry hydrologic swings, and develop key analyses of project feasibility.  The proposed Project is identified as one 
of only two priority surface water reservoir projects in the Governor’s Water Resilience Portfolio and is one of the 
first multi-benefit reservoirs in California that would have dedicated water storage and yield to be used for fishery 
enhancement, instream flow releases in drier periods, and improved habitat for native species.   

Metropolitan’s agreement to participate in funding for the Amendment 3 Workplan does not commit Metropolitan 
to the proposed Project implementation. 

Details 
History   

The proposed Project first emerged as part of a second stage of the State Water Project (SWP) proposed in the 
1980s, which included multiple water-related projects in northern California.  In 1996, the proposed Project was 
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further analyzed by the California Department of Water Resources (DWR) and the USBR as part of the state and 
federal water cooperative effort called the CALFED Bay-Delta process.  The CALFED environmental planning 
process resulted in a Programmatic Record of Decision that recommended implementation of the proposed 
Project as a component of the Preferred Program Alternative.  In 2010, the Sites Project Authority was formed as 
a joint powers authority to continue moving forward with development of the proposed Project.  There are 31 
agencies participating in the planning phases of the proposed Project, including the state of California and the 
USBR.  In 2020, the proposed Project was identified as a priority in the Governor’s Water Resilience Portfolio.   

Project Location   

The proposed Project would be located in rural Glenn and Colusa counties, 60 miles north of Sacramento and 
about 10 miles west of the town of Maxwell in northern California (Attachment 1).  The proposed Project 
location is separated from the greater Sacramento Valley by a foothill range to the east, making it suitable for off-
stream storage of water from the Sacramento River. 

Project Description   

The proposed Project is currently being analyzed as a 1.3 million to 1.5 million AF off-stream surface water 
storage reservoir that would divert unregulated high-flow water from the Sacramento River.  The proposed 
Project would require the construction of two dams up to 310 feet high and nine smaller saddle dams.  Water to be 
stored in the proposed Project would be conveyed through existing intakes on the Sacramento River at Red Bluff 
Pumping Plant and Glenn-Colusa Diversion Dam.  Water from these diversions would be conveyed through the 
existing Tehama-Colusa and the Glenn-Colusa canals to the proposed Project (Attachment 2).  Combined, the 
diversions could deliver as much as 3,900 cubic feet per second of water from the Sacramento River to the 
proposed Project.  Water diversions would only occur when conditions exist that are: (1) protective of aquatic 
resources; (2) after all other downstream senior water rights and conditions are met; and (3) only when excess 
flow conditions exist in the Delta.  Water discharged from the proposed Project would flow through the existing 
Tehama-Colusa Canal, then into the Colusa Basin Drain before reaching the Sacramento River or the Upper Yolo 
Bypass.  Project participants would divert their share of the water as it moves through the Tehama-Colusa Canal 
and river system, including Central Valley Project and SWP participating agencies south of the Delta.  Dedicated 
environmental storage funded with State Proposition 1 monies would also utilize this system to convey supplies to 
enhance fishery flows, habitat, and water quality. 

Key Benefits 

For the Metropolitan service area, key benefits include improving drought-year supply reliability, securing 
additional sources for SWP dependent areas, providing low-salinity groundwater recharge, reducing risk of 
declining groundwater storage in the service area, and assisting in the Board’s water quality blending salinity 
objective.  Other key benefits of the proposed Project include providing: 

 Off-Stream, Fish-Friendly Storage.  The proposed Project would provide storage off-stream of the 
Sacramento River using existing modern-screened fish intakes designed to minimize fish losses and not 
block fish migration or spawning. 

 California’s Largest Dedicated Ecosystem Storage.  Current methods of allocating water to support 
ecosystem health rely on minimum flow standards.  The proposed Project will be one of the first reservoirs 
in California that will have dedicated ecosystem water and storage to enable more flexible and effective 
water management during dry times.  This ecosystem water will be used to enhance instream fishery flows, 
water temperatures for spawning, pulse flows for out-migrating fish, riparian/floodplain habitat, water 
quality, and other environmental purposes. 

 Climate Change Resiliency to Shrinking Snowpack.  The proposed Project is envisioned as a climate 
change adaptation measure to manage shrinking snowpack, to capture and manage the increased flood flows 
for use in dry times, to enhance upstream Sacramento River water temperature management for migrating 
salmon, and to augment flows for fishery protection.  In 2021, if the proposed Project had been in operation, 
it is estimated that there could be close to one million AF of additional water supplies, previously stored 
during wet periods, available for release over a two to three-year period to farms, cities, and the 
environment.  
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 Enhance Statewide Depleted Groundwater Basins.  The state estimates that approximately 50 percent of the 
water that could be used to replenish California’s groundwater will need to come out of the Sacramento 
River.  The proposed Project is well suited to staging and conveying water to areas where groundwater 
depletion is producing undesirable effects. 

 Local Flood Control and Recreational Opportunities.  The proposed Project will enhance flood control 
protection for small communities prone to flooding near the reservoir project and expand recreational 
opportunities in northern California.  

 Diversion Only During High-Flow Events.  The proposed Project will enhance the ability to store 
unregulated flows during high precipitation events and release those water supplies for environmental and 
water supply purposed during dry water years.  

 Significant Local and Statewide Support.  The proposed Project has significant local, statewide, and 
bipartisan support from more than 175 organizations, agencies, businesses, and elected officials. 

Tribal, Environmental, and Local Stakeholder Outreach  

Sites Project Authority has been conducting an extensive outreach process to meet with local stakeholders, 
including environmental, salmon fishing, and tribal interests. During the past 18 months, over 40 meetings and 
workshops have been conducted to communicate and listen to additional input.  This includes reaching out to over 
a dozen Native American tribes.  The Sites Project team has also been holding monthly meetings with two local 
tribes with known historic connection to the proposed Project area.  In addition, the USBR has consulted with 
federally recognized tribes.  The proposed Project does not occur in an area that would affect tribal hunting or 
water rights, nor is the alternative on tribal trust lands.  

These listening sessions and public input have been used by the Sites Project Authority to substantially modify the 
proposed Project facilities and operations to be more protective of the environment and reduce local impacts.   

Sites Project Authority Members   

The Sites Project Authority was formed under California law in 2010 as a joint powers authority and currently 
consists of 11 public agencies:  Colusa County, Glenn County, Tehama-Colusa Canal Authority, Colusa County 
Water District, Glenn-Colusa Irrigation District, Reclamation District 108, Westside Water District, Sacramento 
County Water Agency/City of Sacramento, Placer County Water Agency/City of Roseville, Western Canal Water 
District, and Maxwell Irrigation District.  DWR and USBR also participate on the Authority as non-voting 
members.  

For decision-making purposes, approval of at least 75 percent of the total weighted vote of both the Sites Project 
Authority and the Sites Reservoir Committee members is required for any material change actions, including 
changes to budget, schedule, and workplan.  For non-material changes, an affirmative vote of a least a majority of 
the total weighted vote is required. 

Current Participating Project Partners   

Currently, there are 31 agencies participating in the proposed Project, including the state of California and the 
US Bureau of Reclamation, with 23 agencies reserving water supply storage in the reservoir.  In 2021, Rosedale-
Rio Bravo Water Storage District and Irvine Ranch Water District joined in funding the planning effort.  A full 
list of participating agencies is attached (Attachment 5).  Metropolitan is currently a member of the Sites 
Reservoir Committee, which has certain decision-making authority in carrying out the budget and workplan. 

Participating agencies are currently in the process of reviewing the Amendment 3 Workplan with their governing 
boards to consider approving participation and funding.  The Sites Project Authority is also in discussions with 
other water agencies that have expressed an interest in participating in the proposed Project. 

Project Environmental Documentation   

An initial feasibility study and Administrative Draft Environmental Impact Report (EIR) were completed in 2013 
by DWR.  A Public Draft EIR/ Environmental Impact Statement (EIS) for the proposed Project was released by 
the Sites Project Authority (state lead agency) and the USBR (federal lead agency) in August 2017.   
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However, with the completion of a value-planning process in 2019, a Revised Draft EIR and Supplemental EIS 
were initiated due to modifications that included a smaller proposed Project footprint and operational changes to 
enhance environmental flows.  The Revised Draft EIR and Supplemental EIS were released in November 2021, 
with a Final EIR/EIS scheduled for completion in the Fall 2022.  The formal Notice of Determination and Record 
of Decision are scheduled for late 2022 or early 2023. 

Responses to Common Questions About Potential Environmental Impacts 

In November 2021, the Sites Project Authority released a fact sheet responding to common questions about the 
potential environmental impacts of the proposed Project (Attachment 7).  In addition, the Revised Draft 
EIR/Supplemental Draft EIS includes more details related to the analysis of the proposed Project’s potential 
impacts on a range of environmental resource areas.   

In general, the proposed Project is an off-stream facility that does not dam a major river system or block fish 
migration or spawning.  The proposed Project diverts water only during high-flow events.  In addition, after 
discussions with state and federal fishery agencies, local stakeholders, environmental and Native American 
interests, the proposed Project operations were modified to be more protective of the environment.  These 
modifications reduced the proposed Project diversions from the Sacramento River substantially, by almost 
50 percent, as compared to the criteria proposed in 2017.   

Storing water in Sites Reservoir during high-flow wet periods is part of the statewide strategy for adapting to 
changing climate conditions and to return much-needed flexibility to enhance environmental and water user 
needs. 

Project Yield 

The current operations model estimates the annual water yield of the proposed Project at approximately 207,000 
to 260,000 AF per year.  This model utilizes upstream Sacramento River flow and fishery regulatory criteria to 
protect instream river flows and water temperatures for salmon and other native species.  Additional modeling 
analyses will continue to be conducted as further refinements are made to proposed Project operations. 

Implementation of the proposed Delta Conveyance Project could allow for greater yields south of the Delta due to 
potential savings in Delta carriage water losses and south Delta regulatory restrictions.  In 2021, if the proposed 
Project had been in operation, it is estimated that there would be close to one million AF of additional water 
supplies, previously stored during wet periods, and available for release over a two to three-year period to farms, 
cities, and the environment.  

For Metropolitan, that additional storage in 2021 would amount to an approximate 230,000 AF share, which could 
have been used to secure water for our SWP exclusive areas, provide low-salinity supplies to reduce salt impacts 
and recharge our region’s groundwater basins, and assist in meeting the Board’s 500 mg/L water quality blending 
salinity objective. 

Final Project formulation and annual operations will determine how the reservoir storage and yield will be divided 
between meeting water supply and environmental improvements funded by State Proposition 1 grant and federal 
Water Infrastructure Investment for the Nation (WIIN) Act appropriations.  

Effect of Potential Climate Change Impacts 

California’s climate has always featured wide swings between drought and flood events.  Storing water in natural 
snowpack reservoirs in the winter, which is slowly released through snowmelt into California’s river system 
during the hotter spring/summer months, is critical to our economy and natural ecosystem.  In a warming world, 
the snowpack will become even more volatile, melting faster with more precipitation falling as rain.  River flows 
will increase during the winter, causing more flooding, and less during the spring/summer months. 

If the current climate change projections are right, the increasing temperature will require additional reservoirs to 
capture the more volatile runoff.  Sites Reservoir helps provide more flexibility to water supply and fishery 
agencies to mitigate these climate change impacts.  In addition, as climate temperatures increase, the effectiveness 
of the reservoir increase, both from a water supply and environmental flow perspective. 
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Operations and Coordination with Other Regional Reservoirs 

The proposed Project is designed to divert water from the Sacramento River through existing state-of-the-art fish 
screens, only when actual flows on the Sacramento River exceed that needed by more senior water right holders, 
the Delta is in excess conditions, and based on stringent criteria to protect aquatic resources. Releases from the 
reservoir will be based on environmental needs, water user participant requests, and regulatory permit conditions. 

The proposed Project’s unique location, south of Lake Shasta and Lake Oroville but north of the Delta, allows it 
to enhance the environmental, water quality, flood control, recreational, and water supply functions those existing 
reservoirs serve.  Sites Reservoir allows the state and federal fishery agencies and water supply operators more 
flexibility to adapt to changing river, climate, Delta flow, and water quality conditions. 

As an example, the proposed Project could be operated in coordination with Lake Shasta to preserve and enhance 
cold water for endangered salmon in the Sacramento River.  The proposed Project could also contribute to the 
increased fresh-water flow into the Delta during drier periods to assist with salinity management of this critical 
estuary.  The proposed Project would not compete for the water resources stored in these state and federal 
facilities but would increase the total amount of managed water in storage.  With the uncertainty associated with 
California’s varying snowmelt runoff in the next century, having Sites Reservoir will enhance the conservation of 
our critical statewide water supplies. 

Proposed Participant Budget and Metropolitan Cost Share 

The proposed participant budget for the Amendment 3 Workplan is $142,863,000, which includes: 

Revenue Source 2022 2023 2024 TOTAL 
State (Proposition 1) $ 18,300,000 -- -- $ 18,300,000 
Federal (WIIN Act) $ 10,000,000 $ 20,000,000 $ 20,000,000 $ 50,000,000 
Water User Participants $ 16,762,000 $ 23,467,000 $ 26,819,000 $ 67,048,000 
Sites Joint Powers Authority $ 505,000 $ 505,000 $ 505,000 $ 1,515,000 
Carryover Funds $ 6,000,000 -- --  $ 6,000,000 
TOTAL $ 51,567,000 $ 43,972,000 $ 47,324,000  $ 142,863,000 

Metropolitan Share $ 5,000,000 $ 7,000,000 $ 8,000,000 $ 20,000,000 

Costs associated with the proposed Project planning activities currently are being allocated to each water user 
participant based on its share of an assumed project yield of approximately 168,000 AF, which does not include 
the state or federal shares.  The total assumed project yield for all participants is 234,000 AF.  At present, 
Metropolitan holds 50,000 AF of participation rights in the proposed Project, which equates to 29.8 percent.  
Thus, Metropolitan’s cost share for this next phase of planning activities would total $20 million.  This cost share 
would be paid over a three-year period, $5 million in 2022, $7 million in 2023, and $8 million in 2024.  
Subsequently, costs associated with the proposed Project would be allocated based on each participant’s share of 
the ultimate storage capacity approved for construction.  As before, participation in this planning phase does not 
commit Metropolitan to participate in the construction phase of the proposed Project. 

The obligation of the Project participants under the 2019 Reservoir Project Agreement and Third Amendment 
(Attachments 3 and 4) to make the second installment and third installment is conditioned upon the Sites Project 
Authority and the Sites Reservoir Committee members each annually reapproving the Amendment 3 Workplan by 
an affirmative vote of at least 75 percent.  

The final amount of water supplies available to Metropolitan and other participants from the proposed Project, if 
it is implemented, and the unit costs will depend on state and federal participation levels, the total dollar amount 
that Metropolitan and others elect to contribute through future phases, and the final costs and yield for the 
proposed Project. 

12
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Estimated Overall Project Cost   

In 2019, the Sites Project Authority and participating agencies conducted a value-planning effort to minimize 
potential Project costs and impacts.  That effort resulted in an improved Project that reduced costs from 
$5.2 billion to approximately $3.9 billion (in 2021 dollars).  Cost savings came primarily from the removal of the 
proposed 13.5-mile Delevan Diversion pipelines and intake facility on the Sacramento River.  The annual costs 
for operations, maintenance, and power are estimated at $83 million to $100 million annually.  The estimated 
average cost per AF of yield ranges from $700 to $900 per AF at the reservoir.  For Metropolitan, it is estimated 
that an additional $300 to 400 per AF would be added to the yield cost to take care of conveyance losses in the 
Delta, SWP pumping costs, and Metropolitan water treatment costs.  Efforts are underway by the Sites Project 
Authority to continue refining the proposed Project cost estimates as potential additional state and federal funding 
becomes available. 

State and Federal Investment Funding   

In 2017, the Sites Project Authority applied for State Proposition 1 grant funding to the California Water 
Commission.  Proposition 1 included $2.7 billion for new storage projects.  In 2018, the California Water 
Commission approved $816 million in state investment to advance the proposed Project, the largest grant award 
given to any project requesting Proposition 1 support.  The State’s Proposition 1 investment was increased in 
2020 to $836 million.  To date, the state has released approximately $40 million to the proposed Project for 
completion of the environmental documentation and permit process.  This state investment will pay for a portion 
of the reservoir cost, and in return, the state will receive flood control and recreation benefits as well as a portion 
of the water and storage produced by the proposed Project to be dedicated to environmental benefits in the 
watershed and Delta.  On the federal side, the proposed Project has been awarded $104 million in WIIN Act 
grants by the US Environmental Protection Agency.  In addition, the proposed Project was awarded a 
$449 million US Department of Agriculture loan that can be used to build the intertie between the Glen-Colusa 
Irrigation District and Tehama-Colusa Irrigation District canals to assist in water operations for the Project and its 
partners.  The proposed Project has submitted a letter of interest for a Water Infrastructure Finance and Innovation 
Act loan of up to $600 million and is awaiting the results of EPA’s review process. 

Schedule 

The proposed key milestones to be completed over the next three years include: 

 Mar 2022 – Section 7 Biological Assessment for the US Fish & Wildlife Service (USFWS)  
 and National Marine Fisheries Service (NMFS) 

 Oct 2022 – Final Revised EIR and Supplemental EIS issued 
 Mar 2022  – CDFW Incidental Take Permit issued for Operations and Construction  
 Oct 2022 – Section 106 – National Historic Preservation Act Final Programmatic Agreement  
 Dec 2022  – Federal ESA – Receive Biological Opinions from USFWS & NMFS 
 Dec 2022  – Execute State (DWR) and Federal (USBR) Coordinated Operations Agreements 
 Apr 2023 – Section 408 US Army Corps of Engineers Levee & Flood Permit  

 and Central Valley Flood Protection Board Encroachment Permit issues  
 Jun 2023 – Section 401 and 404 US EPA Clean Water Act Permit issued  
 Jun 2023  – Section 1602 CDFW Streambed Alteration Agreement issued 
 Oct 2023  – State Water Resources Control Board Water Right Permit issued 
 Dec 2023  – 30 percent engineering design completed 
 Nov 2023  – Proposition 1 Water Storage Investment Program final award from  

 California Water Commission 

Final engineering design for the project is scheduled to be completed by 2026, with reservoir construction 
completed by 2030 (Attachment 6). 
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Previous Metropolitan Board Authorizations 

In April 2017, the Metropolitan Board authorized appropriation of $1.5 million and participation in the Phase 1 
Sites Reservoir Project Agreement.  The $35 million budget for the 2017/18 Workplan includes funding from the 
state of California, USBR, and public water agencies.  

On February 12, 2019, the Metropolitan Board authorized appropriation of $4,212,500, and participation in the 
2019 Reservoir Project Agreement (Attachment 3) through December 31, 2019.  The budget for the 2019 
agreement was approximately $15 million. 

On October 12, 2020, the Metropolitan Board authorized appropriation of $5 million and participation in the 
Phase 2 Workplan and the Second Amendment to the 2019 Reservoir Project Agreement.  The budget for the 
Phase 2 Workplan was $31.75 million, and included funding from the state of California, USBR, and public water 
agencies. 

Policy 
By Minute Item 45753, dated May 11, 2004, the Board adopted refined Bay-Delta finance and cost allocation 
policy principles for communication with the California Bay-Delta Authority and interested parties, as set forth in 
the letter signed by the Chief Executive Officer on April 20, 2004.  

By Minute Item 46637, dated April 11, 2006, the Board adopted the policy principles regarding long-term actions 
for the Sacramento-San Joaquin River Delta as described in the revised letter signed by the General Manager on 
April 4, 2006.  

By Minute Item 47135, dated June 12, 2007, the Board supported, in principle, the proposed Delta Action Plan, as 
set forth in the letter signed by the General Manager on May 25, 2007.  

Fiscal Impact 
Funding for Metropolitan’s cost-share amount of the Amendment 3 Workplan is payable over a three-year period, 
$5 million in CY 2022, $7 million in CY 2023, and $8 million in CY 2024.  Payments due in CY 2023 and 
CY 2024 ($7 million and $8 million, respectively) were included in Metropolitan’s proposed fiscal year 2022/23 
and 2023/24 budget.  Funding for CY 2022 ($5 million) is proposed to be funded out of Metropolitan’s existing 
fiscal year 2021 22 budget.  Staff is scheduled to bring this item for Board consideration in April 2022. 

2/25/2022 
Stephen N. Arakawa 
Manager, Bay-Delta Initiatives 

Date 

3/1/2022 
Adel Hagekhalil 
General Manager 

Date 

Attachment 1 – Sites Reservoir Location Map 
Attachment 2 – Sites Reservoir Facilities Map 
Attachment 3 – 2019 Reservoir Project Agreement 
Attachment 4 – Third Amendment to the 2019 Reservoir Project Agreement 
Attachment 5 – Sites Reservoir Project Participants 
Attachment 6 – Sites Reservoir Schedule 
Attachment 7 – Sites Reservoir RDEIR-SDEIR Common Questions & Responses 

Ref# eo12685582 
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Sites Reservoir – Location Map 
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Sites Reservoir Project – Facilities Map 
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THIRD AMENDMENT TO 2019 RESERVOIR PROJECT AGREEMENT

BY AND AMONG

SITES PROJECT AUTHORITY

and

THE PROJECT AGREEMENT MEMBERS LISTED HEREIN

Dated as of January 1, 2022

3/8/2022 Board Meeting 9-3 Attachment 4, Page 1 of 10
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THIS THIRD AMENDMENT TO 2019 RESERVOIR PROJECT AGREEMENT (this 
“Third Amendment”), dated as of January 1, 2022, by and among SITES PROJECT AUTHORITY, a
joint powers authority duly organized and existing under the laws of the State of California (the 
“Authority”), and the project agreement members listed in the Agreement referenced below (the 
“Project Agreement Members”) amends that certain 2019 Reservoir Project Agreement dated as of 
April 1, 2019 (the “Original Agreement”), as previously amended by the First Amendment to 2019 
Reservoir Project Agreement dated as of January 1, 2020 (the “First Amendment”) and by the 
Second Amendment to 2019 Reservoir Project Agreement dated as of July 1, 2020 (the “Second 
Amendment” and, together with the Original Agreement, the First Amendment and the Second 
Amendment, the “Agreement”), each by and among the Authority and the Project Agreement 
Members;

WITNESSETH:

WHEREAS, Authority and the Project Agreement Members have determined to approve an 
Amendment 3 Work Plan and to extend the term of the Agreement to December 31, 2024; and

WHEREAS, under Section 11 of the Agreement, the Agreement may be amended by a 
writing executed by the Authority and at least 75% of the total weighted vote of the then current 
Committee members as provided in Subsection 3(g); and

WHEREAS, except as provided below in Section 2.07 below, all acts, conditions and things 
required by law to exist, to have happened and to have been performed precedent to and in 
connection with the execution and the entering into of this Third Amendment do exist, have 
happened and have been performed in regular and due time, form and manner as required by law, and
the parties hereto are now duly authorized to execute and enter into this Third Amendment;

NOW, THEREFORE, THIS THIRD AMENDMENT WITNESSETH, the Authority and the 
Project Agreement Members agree, as follows:

ARTICLE I

DEFINITIONS

Section 1.01. Definitions. All capitalized terms not otherwise defined herein shall have the 
meaning set forth in the Agreement.

ARTICLE II

AMENDMENTS TO AGREEMENT

Section 2.01. Project Agreement Members.

(a) Effective January 1, 2022, Exhibit A to the Agreement titled “Project
Agreement Members” shall be removed and replaced with Exhibit A to this Third Amendment titled 
“Project Agreement Members.”
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Section 2.02. Work Plan.

(a) Effective January 1, 2022, the Amendment 2 Work Plan attached as Exhibit B
to the Second Agreement shall be supplemented by the Work Plan attached hereto as Exhibit B (the 
“Amendment 3 Work Plan”).

Section 2.03. Funding.

The Agreement is hereby amended to remove Section 4(a) in its entirety and replace it with 
the following:

“(a) Budget.  The Committee shall, in cooperation with the Authority’s Board, 
provide and approve both a Fiscal Year operating budget and reestablish a Phase 2 budget target, 
annually or more frequently as needed. The Project Agreement Members shall contribute their 
respective pro-rata share of the budgeted sums reflected in the Amendment 3 Work Plan in 
accordance with Section 5 of this Project Agreement. The contribution with respect to the pro-rata 
budgeted sums reflected in the Amendment 3 Work Plan shall be payable by each Project Agreement 
Member in three installments. The first installment shall be in an amount equal to $100 per acre-foot 
and shall be payable by no later than May 1, 2022. The second installment shall be in an amount 
equal to up to $140 per acre-foot and shall be payable by no later than January 1, 2023. The third 
installment shall be in an amount equal to up to $160 per acre-foot and shall be payable by no later 
than January 1, 2024. The obligation of the Project Agreement Members to make the second 
installment and third installment shall be conditioned upon the Authority and the Committee 
reapproving the Amendment 3 Work Plan or approving an amendment thereto by (i) an affirmative 
vote of at least 75% of the total number of Directors of the Authority Board and (ii) an affirmative 
vote of at least 75% of the total weighted vote as provided at Subsection 3(g) of the then-current 
Committee members, prior to January 1, 2023 or January 1, 2024, as applicable.”

Section 2.04. Future Development of the Proposed Sites Reservoir Project.

The Agreement is hereby amended to add the below Sections 6(c), 6(d) and 6(e):

“(c) On or prior to March 31, 2022, each Project Agreement Member shall 
provide the Authority with a completed Project Agreement Member Project Payment Annex in the 
form attached hereto as Exhibit C. The Project Agreement Members, upon written request of the 
Authority, will meet with Authority staff from time to time, but not more often than once per 
calendar quarter, at which meeting, Authority staff will provide such Project Agreement Members 
with information regarding the then-current financing options being considered by the Authority and 
the expected terms of such financing options and the Project Agreement Member will provide 
updates regarding the status of the items identified in the Project Agreement Member Project 
Payment Annex.

(d) On or prior to June 30, 2023, each Project Agreement Member shall provide
the Authority with a written update (the “Project Agreement Member Update”) with respect to the 
progress in the implementation of such repayment option, the remaining actions to be taken and the 
estimated completion dates.

For those Project Agreement Members that identified special benefit assessments or land 
based charges imposed in an improvement district as a source of repayment for an Authority 
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financing in its Project Agreement Member Payment Annex, the Project Agreement Member Update 
will also include a confirmation that such Project Agreement Member has the legal or contractual 
authority to discontinue water service to a water user that is delinquent in the payment of such special 
benefit assessment or land based charge, as applicable.

The Project Agreement Member Update will also include a confirmation that the Project 
Agreement Member has adopted a debt management policy that is compliant with California 
Government Code Section 8855(i), or, if such Project Agreement Member has not adopted such a 
debt management policy, the Project Agreement Member Update will include a statement that such 
Project Agreement Member expects to adopt such a debt management policy or an opinion from the 
general counsel to such Project Agreement Member to the effect that such a debt management policy 
is not required to be adopted by the Project Agreement Member to finance its share of the Project.

The Project Agreement Member Update shall also identify any change in the proposed source 
of repayment from the source identified in the Project Agreement Member Payment Annex 
previously submitted to the Authority.

(e) The Project Agreement Members that identified the repayment options of
either special benefit assessments or land based charges imposed in an improvement district in their 
respective Project Agreement Member Payment Annexes agree to use best efforts to complete the 
necessary procedures to comply with the applicable requirements of Proposition 218 by no later than 
June 30, 2023.”

Section 2.05. Term. The Agreement is hereby amended to remove Section 8(b) in its 
entirety and replace it with the following:

“(b) The term of this Project Agreement shall continue until December 31, 2024.
In the event that this Third Amendment is not approved by Project Agreement Members with the 
requisite percentage of the total weighted vote as set forth in the Agreement by March 31, 2022, the 
Agreement shall be revived immediately upon approval by such requisite percentage, without any 
additional approval of the Project Agreement Members, and this Third Amendment shall become 
effective.”

Section 2.06. Admission of New Project Agreement Members. The Agreement is hereby 
amended to add the following sentence to end of the paragraph included under Section 10 of the 
Agreement:

“The Authority shall have the right to charge Project Agreement Members executing 
the Agreement after a date determined by the Board a fee, which such fee shall be established by the 
Board, to compensate Project Agreement Members who executed the Agreement prior to a date 
determined by the Board, for providing funding for the initial phases of the Project.”

Section 2.07. California Environmental Quality Act.  The Agreement is hereby amended 
to add the following Section 18:

“Section 18 California Environmental Quality Act

Notwithstanding any provision of this Agreement, the Authority and the Project Agreement 
Members fully reserve all of their respective rights, powers, authority and discretion with respect to 
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the proposed Project pursuant to the agencies’ respective obligations and responsibilities under the 
California Environmental Quality Act (“CEQA”).  This includes:  (A) the power and discretion of the 
Authority as the lead agency, upon the completion of its CEQA review, to adopt feasible mitigation 
measures or a feasible project alternative, to approve the proposed Project based on the requisite 
CEQA findings, or to disapprove the proposed Project; and (B) the powers and discretion of the 
Project Agreement Members concerning the specific matters within their respective jurisdiction and 
authority acting as responsible agencies under CEQA.  Any future decisions on whether to issue an 
approval of the proposed Project, and if so, how to issue such approval, will not be made until the 
agency making the decision has first completed its CEQA review of the proposed Project.”

ARTICLE III

PROJECT AGREEMENT MEMBER PARTICIPATION

Section 3.01. Project Agreement Participation. Each Project Agreement Member shall 
specify its participation in the Sites Reservoir Project by indicating its storage amount in the Sites 
Reservoir Project on the signature page to this Third Amendment.  Based upon the respective 
participation elections of the Project Agreement Members, the Authority shall update Exhibit A
pursuant to Section 5 of the Agreement.

ARTICLE IV

MISCELLANEOUS

Section 4.01. Effectiveness of Agreement. Except as expressly amended by this Third 
Amendment, the Agreement is hereby ratified and confirmed and shall continue in full force and 
effect in accordance with the terms and provisions thereof. The amendments set forth in this Third 
Amendment shall be incorporated as part of the Agreement upon their effectiveness in accordance 
with Section 11 of the Agreement.

Section 4.02. Execution in Several Counterparts. This Third Amendment may be 
executed in any number of counterparts and each of such counterparts shall for all purposes be 
deemed to be an original; and all such counterparts, or as many of them as the Authority and the 
Project Agreement Members shall preserve undestroyed, shall together constitute but one and the 
same instrument.

Section 4.03. Laws Governing Third Amendment. The effect and meaning of this Third 
Amendment and the rights of all parties hereunder shall be governed by, and construed according to, 
the laws of the State.
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IN WITNESS WHEREOF, the Authority and Project Agreement Members hereto, pursuant 
to resolutions duly and regularly adopted by their respective governing bodies, have caused their 
names to be affixed by their proper and respective officers on the date shown below:

Dated:  SITES PROJECT AUTHORITY

By:
Name:
Title:

[PROJECT AGREEMENT MEMBER] 

Dated:  

(Authority & Project Agreement Member)

By:  
Name:
Title:

[PROJECT AGREEMENT MEMBER] 
REPRESENTATIVES

The primary and alternate representatives of the [PROJECT 
AGREEMENT MEMBER] are identified below.

Primary Representative:

Alternate Representative:

ELECTION OF PARTICIPATION AMOUNT

[PROJECT AGREEMENT MEMBER] hereby elects to 
participate in the Sites Reservoir Project in the below amount.

a) Annualized Acre-Foot 
(acre-feet of releases)

b) Storage Allocation 
(acre-feet of storage)

Box “a” * 6.234

c) Total Budget Authorization
Box “a” * $400 per acre-foot

 

3/8/2022 Board Meeting 9-3 Attachment 4, Page 6 of 10

39



***PARTICIPATION LEVELS ARE PRELIMINARY AND MAY BE ADJUSTED FOLLOWING 
REBALANCING***

A-1
4850-2077-7962/200804-0001

EXHIBIT A

PROJECT AGREEMENT MEMBERS

Third Amendment Participation

Participant

Annualized
Acre-Foot
(Box “a”)

Storage
Allocation
(Box “b”) Percent

American Canyon, City of 4,000 24,936 2.4%
Antelope Valley-East Kern Water Agency 500 3,117 0.3
Carter Mutual Water Company # 300 1,870 0.2
Coachella Valley Water District 10,000 62,340 6.0
Colusa County 10,000 62,340 6.0
Colusa County Water District 10,073 62,795 6.0
Cortina Water District 450 2,805 0.3
Davis Water District 2,000 12,468 1.2
Desert Water Agency 6,500 40,521 3.9
Dunnigan Water District 2,972 18,527 1.8
Glenn-Colusa Irrigation District 5,000 31,170 3.0
Irvine Ranch Water District 1,000 6,234 0.6
LaGrande Water District 1,000 6,234 0.6
Metropolitan Water District of S. CA 50,000 311,700 29.8
Reclamation District 108 4,000 24,936 2.4
Rosedale-Rio Bravo Water Storage District 500 3,117 0.3
San Bernardino Valley Municipal Water District 21,400 133,408 12.8
San Gorgonio Pass Water Agency 14,000 87,276 8.4
Santa Clara Valley Water District 500 3,117 0.3
Santa Clarita Valley Water Agency 5,000 31,170 3.0
Westside Water District 5,375 33,508 3.2
Wheeler Ridge-Maricopa Water Storage District 3,050 19,014 1.8
Zone 7 Water Agency 10,000 62,340 6.0

Total: 167,620 1,044,943 100.0

Participation Percentages exclude State of California and United States Bureau of Reclamation share 
of the Project.

# Denotes a non-public agency.  Refer to California Corporations Code Section 14300 et. seq. with 
additional requirements provided in both the Public Utilities Code and Water Code.
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EXHIBIT B

AMENDMENT 3 WORK PLAN
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Reservoir Committee and Authority Board Annual Budget for FY 2022, FY 2023 and FY 2024 ($000)

Work Plan Subject Area 2022 2023 2024 Total

Revenue Participation Revenue $16,762 $23,467 $26,819 $67,048

Authority Board Seats $505 $505 $505 $1,515

Federal Revenue $10,000 $20,000 $20,000 $50,000

State Revenue $18,300 $0 $0 $18,300

Carry-over Funds $6,000 $0 $0 $6,000

$51,567 $43,972 $47,324 $142,863

Expenses Communications ($477) ($477) ($495) ($1,449)

Engineering ($18,715) ($30,516) ($20,485) ($69,716)

External Affairs ($273) ($273) ($282) ($828)

General Project Activities ($620) ($545) ($565) ($1,730)

Permitting ($7,503) ($4,731) ($2595) ($14,829)

Planning ($5,092) ($1,212) ($278) ($6,582)

Program Operations ($8,594) ($7,440) ($5690) ($21,724)

Real Estate ($902) ($903) ($935) ($2,740)

($42,176) ($46,097) ($31,325) ($119,598)

$9,391 ($2,125) $15,999 $23,265

Revenue Total

Expenses Total

Grand Total

Exhibit B

2022, 2023 and 2024 Work Plan Summary

Reservoir Committee

B-2
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EXHIBIT C 

FORM OF PROJECT AGREEMENT MEMBER 

PROJECT PAYMENT ANNEX 

Project Agreement Member: 

Date: 

Expected Source(s) of 

Repayment For 

Authority Financing 

(Check Each Box That 

Applies): 

 Amounts Collected 

Through 

Department of 

Water Resources 

State Water Project 

Annual Statement 

of Charges 

 Water Rates 

and Charges 

(Proposition 

218 

Compliance  

Required) 

 Water Rates 

and Charges 

(Proposition 

218 

Compliance 

Not 

Required) 

 Special Benefit 

Assessment- 

Districtwide 

 Special Benefit 

Assessment 

Levied by 

District on 

Certain Lands 

 Land-Based 

Charges 

Imposed 

Within an 

Improvement 

District 

If An Improvement 

District, Has It Been 

Formed?   

 Yes  No If no, is it 

anticipated to be 

formed by 

June 30, 2023? 

 Yes  No 

   

If A Special Benefit 

Assessment, Has the 

Special Benefit Been 

Approved In An 

Amount To Pay Debt 

Service On The 

Authority Financing? 

 Yes  No If no, is it 

anticipated to be 

presented for 

landowner 

approval by 

June 30, 2023? 

 Yes  No 

   

Does the District Have 

A Debt Management 

Policy Compliant With 

Section 8855(i) of the 

California Government 

Code? 

 Yes  No     
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Sites Reservoir Project 
Project Participants in the Sites Project Planning 

Sacramento Valley 
Carter Municipal Water Company
City of American Canyon
Colusa County
Colusa County Water District
Cortina Water District
Davis Water District
Dunnigan Water District
Glenn County
Glenn-Colusa Irrigation District
La Grande Water District
Reclamation District 108
City of Roseville
Sacramento County Water Agency
City of Sacramento
Tehama Colusa Canal Authority
Westside Water District
Western Canal Water District

Bay Area 
Santa Clara Valley Water District
Zone 7 Water Agency

Southern California 
Antelope Valley - East Kern Water Agency
Coachella Valley Water District
Desert Water Agency
Irvine Ranch Water District
Metropolitan Water District of Southern California
San Bernardino Valley Municipal Water District
San Gorgonio Pass Water Agency
Santa Clarita Valley Water Agency

San Joaquin Valley 
Rosedale-Rio Bravo Water Storage District
Wheeler Ridge - Maricopa Water Storage District

State/Federal 
California Department of Water Resources
US Bureau of Reclamation
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The following questions and answers are meant to respond to common questions about the potential 
environmental impacts of the proposed Sites Reservoir Project.

SITESPROJECT.ORG

Sites Reservoir Project 
RDEIR/SDEIS Frequently Asked Questions

1 | November 2021

Would Sites Reservoir divert water from the Sacramento River during dry and critically dry years? 

Would Sites Reservoir meaningfully address future droughts?  

Have concerns about the impact of Sites Reservoir operations on the environment been addressed in the 
current proposal?   

Does this Project impact the Trinity River?  

1.

2.

3.

4.

5.
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How does this Project impact water quality in the Sacramento River and Delta? 

 

Will this Project curtail or otherwise reduce allocations for other water right holders? 

6.

7.

8.

2 | November 2021
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Storage Supplies & Lessons Learned
Integrated Groundwater & Surface Storage

Sites Reservoir Planning Status
Key Progress & 2022-2024 Workplan

Project Benefits
Statewide & Metropolitan Specific

Participation & Funding Consideration
Previous & Upcoming Decision

Next Steps

WP&S Committee Item 9-3     Slide 2 March 7, 2022
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1950s

3

Large North-of-Delta storage 

Deliveries across Delta when dry

50



WP&S Committee Item 9-3     Slide 4 March 7, 2022

1970s

4

Wild & Scenic Rivers Act (Fed & State)

SWP plan loses key North Coast storage
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Develop diverse portfolio, including 
GW banking & off-stream storage 

Integrate surface reservoir and 
groundwater recharge operations

Kern Delta
North Kern 

Desert/Coachella

Arvin-Edison 

San Bernardino

1990s
San Luis

MWD Service Area Projects
Recycling 73
Groundwater Recovery 23
Seawater Desalination 5
Groundwater Banking 8
Conservation

Antelope Valley-East Kern
Mojave

Diamond Valley Lake

Oroville

Semitropic 
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Adapt & mitigate the impacts that 
snow will increasingly fall as rain

Adapt to increased winter flooding, 
& reduced Spring/Summer runoff

Nevada

Idaho
Wyoming

Utah

Colorado

NewMexico
Arizona

60 Million
Storage

15
Million
Runoff

16
million

18
Million
Runoff

2010s
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Snowpack Reservoir & SWP Water Allocation
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Snowpack Reservoir & SWP Water Allocation

MWD 
Service Area

San Luis 
Reservoir

Sacramento &
Feather Rivers

Lake Oroville

Northern 
Sierra

Bay-
Delta

Historical Range (1961-1990) Lower Warming Range (2070-2099) Higher Warming Range (2070-2099)

Climate Research
30 to 65% of snowpack (4-9 million AF) will fall as rain by 2100

Existing reservoirs not designed to handle faster runoff

Lower river flows in the spring/summer for fish and water 
supply
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Storage Supplies & Lessons Learned
Integrated Groundwater & Surface Storage

Sites Reservoir Planning Status
Key Progress & 2022-2024 Workplan

Project Benefits
Statewide & Metropolitan Specific

Participation & Funding Consideration
Previous & Upcoming Decision

Next Steps
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1.3 – 1.5 million acre-feet
Off-stream Sacramento River storage
Largest dedicated environmental storage
Broad statewide involvement

San Francisco

San Joaquin 

River

Merced River

Stanislaus River

Tuolumne River

Mokelumne River

American River

Feather River

Sacramento
River

Yuba River

10

Proposal Under 
Analysis
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Deadpool  (non active)  ~ 120,000 AF 11

North-of-Delta 
Participants

~ 257,000 AF (18%)

South-of-Delta 
Participants

~ 788,000 AF (57%)

Bureau of 
Reclamation
~ 91,000 AF (7%)

State of 
California

~ 244,000 AF (18%)

Metropolitan Share
Storage –311,700 AF (22.6%)

Project Storage (1.5 million AF)
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Annual Reservoir Release Estimate
Average – 207,000 to 260,000 AF/yr. all participants

(50,000 AF/yr. MWD’s share)

Dry/Critical – 348,000 to 427,000 AF/yr.

Project Yield Estimate

State/Federal 1

~ 66,380 AF/yr. 

Water Users 1

~ 167,620 AF/yr. 

1. Federal share subject to appropriation; User share subject to Board authorization; 
State share subject to final approval by California Water Commission
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Cost Estimate (2021$)1

Total Project Cost Estimate ~ $3.93 billion

Reservoir Release Estimate ~ $700-900/acre-ft.

Contingency
$0.58 B (15%)

Construction
$2.77 B (70%)

Mitigation
$0.58 B (15%)

1. Construction costs are based on a Class 4 cost estimate;  

Project Cost Estimate
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❑ Technical Analyses
Initial water supply modeling & operations
Initial engineering design & cost estimates
Value Planning project improvements

❑ Regulatory/Environmental
Revised Draft Environmental Impact 
Report/Statement
Regulatory agency consultation & initial 
permit application development

❑ State/Federal Funding
$836 million State Proposition 1 grant
$104 million federal WIIN Act grant
$449 million US Dept. of Agriculture loan
$600 million federal WIFIA loan (application)

✓

✓

✓

2014

2023 2025

2030
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Storage Supplies & Lessons Learned
Integrated Groundwater & Surface Storage

Sites Reservoir Planning Status
Key Progress & 2022-2024 Workplan

Project Benefits
Statewide & Metropolitan Specific

Participation & Funding Consideration
Previous & Upcoming Decision

Next Steps
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Improves ability in meeting future climate change challenges

Mitigates for decreased snowpack and increased rainfall 

Dedicates portion of new storage for environmental use only 

Important collaborative approach among northern & 
southern California water agencies
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DANA
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SAN MARINO

SAN FERNANDO

EASTERN

MUNICIPAL

WATER

DISTRICT

WESTERN

MUNICIPAL

WATER

DISTRICT

INLAND

EMPIRE

UTILITIES

AGENCY

MUNICIPAL

WATER

DISTRICT OF

ORANGE

COUNTY

SAN DIEGO

COUNTY

WATER

AUTHORITY

THREE

VALLEYS

MWD

UPPER

SAN GABRIEL

VALLEY

MWDWEST BASIN MWD

WEST

MWD

BASIN

CENTRAL

CALLEGUAS MWD

MWD

LOS ANGELES

LAS VIRGENES

BEVERLY HILLS

RIVERSIDE

SANTA MONICA

BASIN

MWD

MWD

SOUTH
GATE

LOS

COMPTON

LONG BEACH

CLEVELAND

NATIONAL

FOREST

ANAHEIM

FULLERTON

Inland Feeder
Project

❑ SWP Reliant Areas – reduces supply imbalances

❑ Groundwater Recharge – maintains needed low-salinity supplies

❑ Water Quality – assists in meeting <500 mg/l salinity blend goal

❑ Perfect Drought – reduces risk of concurrent low SWP & Colorado
River allocations

MWD Service Area

Jensen Service Area
Upper Feeder Service Area
Mills Service Area
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MWD Service Area

Raymond

Orange
County

Main
San Gabriel Chino

San Jacinto

Las Posas

Cucamonga

Warner 
Valley

Elsinore
Upper 

San Juan

San Mateo & 
San Onofre

Six 
Basins

Sylmar
Verdugo

East San
Fernando

❑ SWP Reliant Areas – reduces supply imbalances

❑ Groundwater Recharge – maintains needed low-salinity supplies

❑ Water Quality – assists in meeting <500 mg/l salinity blend goal

❑ Perfect Drought – reduces risk of concurrent low SWP & Colorado
River allocations

Basin Plans restrict recharge 
to  low salinity (TDS) sources
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❑ SWP Reliant Areas – reduces supply imbalances

❑ Groundwater Recharge – maintains needed low-salinity supplies

❑ Water Quality – assists in meeting <500 mg/l salinity blend goal

❑ Perfect Drought – reduces risk of concurrent low SWP & Colorado
River allocations

MWD Service Area

State 
Project State 

Project
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MWD Service Area

❑ SWP Reliant Areas – reduces supply imbalances

❑ Groundwater Recharge – maintains needed low-salinity supplies

❑ Water Quality – assists in meeting < 500 mg/l salinity blend goal

❑ Perfect Drought – reduces risk of concurrent low SWP & Colorado
River allocations
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Storage Supplies & Lessons Learned
Integrated Groundwater & Surface Storage

Sites Reservoir Planning Status
Key Progress & 2022-2024 Workplan

Project Benefits
Statewide & Metropolitan Specific

Participation & Funding Consideration
Previous & Upcoming Decision

Next Steps
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2017
$1.5 million cost-share for 2017-18 Sites Reservoir workplan

2019
$4,212,500 cost-share for 2019-20 Sites Reservoir workplan

2020
$5 million cost-share for 2020-21 Sites Reservoir workplan

2022 (proposed)
$20 million cost-share for 2022-24 Sites Reservoir workplan

Funding Considerations
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3-Year Budget1

1. 2022-24 Workplan, also referred to as the Amendment 3 Workplan, is for the period of Jan. 1, 2022, through Dec. 31, 2024.
2. Subject to federal appropriation
3. Subject to individual participating agency Board approval
4. Assumes participation by Metropolitan based a 311,700 acre-ft of storage (also defined as an average yield of 50,000 AF/year)

Source 2022 2023 2024 Total

State (Prop 1 Grant) $ 18,300,000 -- -- $ 18,300,000

Federal (WIIN Act)2 $ 10,000,000 $ 20,000,000 $ 20,000,000 $ 50,000,000 

Water Users3 $ 17,267,000 $ 23,972,000 $ 27,324,000 $ 68,563,000 

Carryover Funds $ 6,000,000 $   6,000,000

TOTAL3 $ 51,567,000 $ 43,972,000 $ 47,324,000 $ 142,863,000 

MWD Share 4 $ 5,000,000 $ 7,000,000 $ 8,000,000 $20,000,000

Water User 3
50% 

Federal 1
38%

State
12%
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Environmental
Final EIR/EIS & Record of Decision

Permits/Agreements
Water rights permit
Environmental permits
Local agency agreements

Project Operations
Final coordinated operations agreement 
with DWR/USBR

Engineering
Advance 30% design & geotechnical 
investigations

Develop mitigation & land acquisition 
master plan

Focus & Key Deliverables

Reservoir overlook – Governor Brown (2018) 1. 2022-24 Workplan, also referred to as the Amendment 3 Workplan
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Bay Area
Santa Clara Valley WD
Zone 7 Water Agency

San Joaquin Valley
Rosedale-Rio Bravo WSD
Wheeler Ridge - Maricopa

Southern California
Antelope Valley - East Kern WA
Coachella Valley WD
Desert Water Agency
Irvine Ranch Water District
Metropolitan Water District
San Bernardino Valley MWD
San Gorgonio Pass Water Agency
Santa Clarita Valley Water Agency

State/Federal
California Dept. of Water Resources
U.S. Bureau of Reclamation

Sacramento Valley
Carter Municipal Water Co.
City of American Canyon
Colusa County
Colusa County Water District
Cortina Water District
Davis Water District
Dunnigan Water District
Glenn County
Glenn-Colusa Irrigation District
La Grande Water District
Reclamation District 108
Rosedale-Rio Bravo WSD
City of Roseville
Sacramento County WA
City of Sacramento
Tehama Colusa Canal Authority
Westside Water District
Western Canal Water District
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Storage Supplies & Lessons Learned
Integrated Groundwater & Surface Storage

Sites Reservoir Planning Status
Key Progress & 2022-2024 Workplan

Project Benefits
Statewide & Metropolitan Specific

Participation & Funding Consideration
Previous & Upcoming Decision

Next Steps
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Update on Financing, 
Governance, & 

Contracting Terms
Presentation 
by Sites JPA

2021 2022 2023 2024
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Proposed Timeline 1

Staff Progress 
Update

2022-24 Workplan 
Funding Decision

Long-Term 
Funding Decision

1.Subject to change

Update on CEQA, 
Permitting, Ops 
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April 2022 Board letter on 
funding 2022-24 Workplan

Final environmental documents 
by Oct 2022

Decision on project 
implementation in 2024
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Report 

Water Resource Management Group 
 

 

 

• Water Surplus and Drought Management Update   Conditions as of 2/22/2022 

 

Summary 

This report accounts for water supply, demand, and storage conditions for calendar year (CY) 2022 as of 

February 22, 2022.  In addition, this report tracks the hydrologic conditions for water year (WY) 2021-

2022. 

Following an unusually dry January, conditions remained dry in February for both imported supply 

watersheds.  Precipitation in northern California for the first two months of the calendar year is projected 

to be the driest January-February on record.  Snowpack in the northern Sierra and Upper Colorado River 

Basin are below normal for this date and more storms are needed to reach normal hydrologic condition 

levels for the water year.  The northern Sierra and the Upper Colorado River Basin snowpack are 52 and 

71 percent of their respective April 1st normal.   

Metropolitan’s projected supply/demand gap estimate for calendar year 2022 is currently 415 thousand 

acre-feet based on a demand estimate of 1.71 million acre-feet, the 15 percent SWP Table A allocation, 

and the Colorado River Aqueduct (CRA) supply estimate of 1.0 million acre-feet.  Metropolitan has 

sufficient WSDM actions available to satisfy the identified supply/demand gap for 2022 at the current 

Table A allocation.  Metropolitan will continue with its extraordinary drought operations and to develop 

new supplies through partnerships with member agencies and others.  These actions will help preserve 

SWP supplies and reduce use of storage supplies this year to better position Metropolitan for continued 

dry conditions this year and a potential dry 2023.  

Purpose 

Informational 

Attachments 

Attachment 1: Projected 2022 WSDM Storage Detail (15 percent SWP Table A allocation) 

 

Attachment 2: Agreements to Exchange or Return Stored Water, Potential Magnitude of California’s 

Drought Contingency Plan Contribution, and Cyclic Program Balances    

 

Detailed Report 

This Water Surplus and Drought Management (WSDM) report updates water supply and demand 

conditions for CY 2022 and developing hydrologic conditions for WY 2021-2022.   
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HYDROLOGIC CONDITIONS                                                                     Conditions as of 2/22/2022 

 

 

  

 

  

 

   

   

 

 

 

  

Upper Colorado River Basin 

 Below normal snowpack 

water content for this date 

(10.4 inches).  
 

 Above normal 

precipitation to date 

(13.4 inches).   
   
≈ Runoff into Lake Powell 

for WY 2022 is forecasted 

at 66% of normal. 

 Below normal snowpack 

water content for this date 

(14.9 inches). 
 

 Below normal precipitation 

at the 8 Station to date 

(31.9 inches).  January and 

February on pace to be the 

driest January and February 

on record.  
 

≈ Runoff into the  

Sacramento River for  

WY 2022 is forecasted at 

69% of normal. 

Sacramento River Basin 

       Date of Report:  March 8, 2022 
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2022 SUPPLY ESTIMATE  Conditions as of 2/22/2022 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

  

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 • The 2022 Table A allocation is 15 percent.  Changes to the allocation are possible depending on hydrologic 

conditions in northern California.  The final allocation is typically determined in May or June. 

• Storage in Lake Oroville is currently at 1.66 MAF (47 percent of total capacity) or 76 percent of historical 

average as of the date of this report. 

SWP Supplies Acre-Feet 
Table A  (15% SWP allocation) 287,000 

Article 21 0 

Port Hueneme 1 0 

SWC Buyers Group Transfers  0 

Yuba Accord Dry-Year Purchase Program 0 

MWDOC/IRWD Partnership 2 4,000 

Purchase of SDCWA’s Semitropic Supply 2  4,000 

Total SWP Supplies  295,000 

  

Total Supplies (CRA + SWP)  

(Prior to storage actions) 

1,295,000 

 

CRA Supplies Acre-Feet 
Basic Apportionment 550,000 

IID/ MWD Conservation Program 105,000 

PVID Fallowing Program 25,000 

Exchange w/ SDCWA (IID/Canal Lining) 280,000 

Exchange w/ USBR (San Luis Rey Tribe) 16,000 

Lower Colorado Water Supply Project 9,000 

Bard Seasonal Fallowing Program 6,000 

Quechan Diversion Forbearance  6,000 

Quechan Seasonal Fallowing Program 3,000 

Higher Priority Water Use Adjustment 1 0 

Total CRA Supplies 1,000,000 
 

 

• Lake Mead storage is currently at 8.96 MAF (elevation 1066.9 feet).     

• The Lower Basin is at a Level 1 shortage in CY 2022.  Supplies to Metropolitan will not be curtailed and Metropolitan 

will have full access to its Intentionally Created Surplus (ICS) in CY 2022.   

 

1  Final adjustment could vary by more than 100 TAF. 

       Date of Report:  March 8, 2022 

 
       Page 3 

 

1  Rounded to the nearest thousand.  Supply is 277.5 AF. 
2  Agreements signed in February.  
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2022 WATER DEMANDS Conditions as of 2/22/2022 

 

 

 

 

 

 
 

 

 

 

 

 
 

 

MANAGING SUPPLIES AND DEMANDS 
 

                                            
                                             
                                                       

 

 

 

 

 

 

 

 

 

 

 

  

 

Supply/Demand Balance  Acre-Feet 
Total Supplies 1,295,000 
Total Demands 1,710,000 

Current Balance Estimate -415,000 

 

Dry-Year WSDM Strategies/Actions 
 

The following WSDM actions are being pursued or are underway to satisfy the estimated supply/demand gap in 2022, enhance 

Metropolitan’s capability of delivering supplies to the SWP Dependent Areas, and reduce storage withdrawals in 2022.    

• Withdrawing water from dry-year storage reserves. 

• Coordinating with member agencies to identify new drought actions targeted at Metropolitan’s SWP Dependent Areas.   

• Executed an agreement with DWR to allow for water withdrawals from Perris Flex storage from Castaic Lake.  

• Increased exchange amounts with Arvin-Edison for Metropolitan to receive Friant surface water supplies. 

• Maximizing the use of Colorado River or stored supplies by using the Greg Avenue pump station and drafting water from 

Diamond Valley Lake to serve the Lakeview Pipeline and the Mills Plant.   

• Advancing infrastructure improvements to reduce the impact of the current drought and provide future system flexibility.   

• Working with member agencies to switch from service connections providing SWP supplies to alternate connections that use 

Colorado River supplies, both within and outside of the Operational Shift Cost-Offset Program.       

• Partnering with the San Diego County Water Authority to purchase their groundwater stored in the Semitropic Water Bank and 

lease their pumping capacity.   

• Partnering with non-member agencies such as the San Bernardino Valley Municipal Water District, a SWP Contractor, for 

exchange opportunities.   

• Utilizing the Coordinated Operating Agreement with Municipal Water District of Orange County and Irvine Ranch Water District 

to enhance SWP supplies. 

• In February, Metropolitan’s board approved the Reverse Cyclic Program through which member agencies would purchase 

supplies this year for deferred delivery in a future year to help preserve SWP storage; and to enter into agreement with the State 

Water Contractors to pursue transfer supplies.   

• Demands are projected higher than 

5-year average as local supply 

productions decrease due to dry 

conditions in 2021. 

Current Demand Acre-Feet 
Member Agency Consumptive 1 1,559,000 

Member Agency Replenishment  70,000 

Coachella Valley Water District Agreement 15,000 

Exchange w/ San Luis Rey Tribe 16,000 

System and Storage Losses 50,000 

Cyclic Deliveries   0 

Total Demands 1,710,000 

 

 

1  Includes exchange w/ SDCWA (IID/Canal Lining) and CUP sales.  

 

       Date of Report:  March 8, 2022 
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Board Report (Water Surplus and Drought Management Plan)   Attachment 1, Page 1 of 1  

 

2022 WSDM Storage Detail 
 

WSDM Storage 

1/1/2022 Estimated 
Storage Levels 1 

CY 2022  
Take Capacity 2 

2022 Total  
Storage Capacity 

Colorado River Aqueduct Delivery System 1,243,000 238,000 1,657,000 

Lake Mead ICS 1,243,000 238,000 3 1,657,000  

State Water Project System 636,000 191,000 1,879,000 

MWD SWP Carryover 4 
38,000 38,000 350,000 

DWCV SWP Carryover 4 

MWD Articles 14(b) and 12(e)   0 0 N/A 

Castaic Lake (DWR Flex Storage) 0 0 154,000 

Lake Perris (DWR Flex Storage) 49,000 49,000 5 65,000 

Arvin Edison Storage Program  136,000 17,000 6 350,000 

Semitropic Storage Program 218,000 50,000 7 350,000 

Kern Delta Storage Program 149,000 37,000 250,000 

Mojave Storage Program 19,000 0 330,000 

AVEK Storage Program 27,000 0 30,000 

In-Region Supplies and WSDM Actions 795,000 426,000 1,246,000 

Diamond Valley Lake 600,000 343,000 810,000 

Lake Mathews and Lake Skinner  179,000 67,000 226,000 

Conjunctive Use Programs (CUP) 8 16,000 16,000 210,000 

Other Programs 674,000 39,000 1,181,000 

Other Emergency Storage 381,000 0 381,000 

DWCV Advanced Delivery Account 293,000 39,000 800,000 

Total 3,348,000 894,000 5,963,000 

Emergency  750,000 0      750,000 

Total WSDM Storage (AF) 9 2,598,000 894,000 5,213,000 
 

1   Start of year balances, subject to DWR adjustments and USBR final accounting in May 2022. 
2   Take capacity assumed under a 15 percent SWP Table A Allocation.  Storage program losses included where applicable. 
3   Take capacity based on planned maintenance activities and current CRA supply estimate. 
4   Total storage capacity varies year to year based on prior year remaining balance added to current year contractual limits.  
5    Available for withdrawal from Castaic Lake in 2022 pursuant to an MWD-DWR agreement. 

6   Take amounts dependent on exchange capabilities.   
7   Includes leasing 5,000 AF of return capacity from SDCWA per agreement signed in February.  This provides Metropolitan the 

ability to withdraw more of its groundwater stored in the program.     
8  Total of all CUP programs including IEUA/TVMWD (Chino Basin); Long Beach (Central Basin); Long Beach (Lakewood); Foothill 

(Raymond and Monk Hill); MWDOC (Orange County Basin); Three Valleys (Live Oak); Three Valleys (Upper Claremont); and 
Western. 

9  Total WSDM Storage level subject to change based on accounting adjustments. 

  

       Date of Report:  March 8, 2022 
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Attachment 2, Page 1 of 1  

 

Agreements to Exchange or Return Stored Water 

 

  
Future 

Returns 1 

California ICS Agreement – IID 2 240,000  

Storage and Interstate Release Agreement 
with Southern Nevada Water Authority 3 

330,000 

Coachella Valley Water District Agreement 4 210,000 

Total (AF) 780,000 5 
 

1   Rounded to the nearest thousand.   
2   IID can request return in any year, conditional on whether or not Metropolitan is implementing a Water Supply Allocation Plan. 
3   Up to 30,000 AF per year beginning no earlier than 2022. 
4   Obligation to be met by the end of 2026.     
5   Subject to change based on accounting adjustments.   

 

 

Potential Magnitude of California’s Drought Contingency Plan Contribution 

 

 2022 2023 2024 2025 2026 

Likelihood of Required California Drought 
Contingency Plan Contribution 1  

0% 0% 65% 62% 64% 

Average Metropolitan DCP Contribution When 
Contributions Are Required (AF)  

0 0 235,000 285,000 289,000  

 

1  Results from USBR’s January 2022 Colorado River Simulation System (CRSS) model run which is the latest CRSS study at the time of 
this report.  Study assumes 500+ Plan actions implemented to date; any further 500+ Plan activities would add new water to Lake 
Mead and would reduce the probabilities in the table. 

 

Cyclic Program Activity 
 

CY 
Starting 

Balance (AF) 

CY Actions (AF) 
Ending 
Balance 

(AF) 
Cyclic 

Pre-Delivery 

Cyclic Cost-
Offset 

Pre-Delivery 

Total 
Pre-Delivery 

Sale Out of 
Cyclic 

  2019 51,000 147,000 19,000 166,000 91,000 126,000 

  2020  126,000 2,000 0 2,000 50,000 78,000  

2021 78,000 0 0 0 28,000 50,000  

  2022 1 50,000 0 0 0 32,000 18,000 
 

1   Projected Cyclic program activity for the year.  Subject to change.  
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Hydrologic Conditions

Supply and Demand Balances
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8-Station Index (as of 3/7/2022) - Monthly
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DWR’s February study suggesting the possibility of a drop in the 
allocation

DWR held the allocation at 15 percent

Hydrologic conditions in March will be critical

Rainfall in March can help maintain the current allocation level 
but will be reflected in the April study

DWR’s March study will reflect dry conditions through February

Allocation typically finalized by May

89



WP&S Committee   Item 6a   Slide 8 March 7, 2022

0.0

0.5

1.0

1.5

2.0

1

M
ill

io
n

 A
cr

e
-F

e
et

MWDOC/IRWD 
Partnership:  4 TAF

Purchase of 
SDCWA’s Semitropic 
Supply:  4 TAF1,000 TAF CRA

287 TAF Table A

1.30 MAF
Current Supply Estimate

1.71 MAF
Current Demand Forecast

Consumptive and 
Replenishment  
Demand:
1.63 MAF

Obligations/Losses:
0.08 MAF

415 TAF

90



WP&S Committee   Item 6a   Slide 9 March 7, 2022

0.0

0.5

1.0

1.5

2.0

1

M
ill

io
n

 A
cr

e
-F

e
et

SWP Storage

CR Storage

In-Region Storage
415 TAF

Metropolitan is pursuing 
transfer supplies to help satisfy 

gap and reduce withdrawals 
from SWP storage

91



WP&S Committee   Item 6a   Slide 10 March 7, 2022

After Drought Actions – With 15% Allocation & Normal Demand
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Include advertising on digital, out of home, radio, and print

Increase coordination with member agencies and DWR

Expand outreach to community leaders and organizations

Develop stronger messaging 

New media buy contract for Board’s consideration
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Service area retail municipal & industrial demand:  5-year average
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March 7 – 14
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Dry conditions persist since January 

March will be critical for the SWP Table A allocation

Metropolitan continues to evaluate water supply conditions 
should additional emergency actions be warranted 

Continued water-use efficiency is vital to satisfy demands this 
year and preserve supply for next year 
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Proposition 1 approved $7.5 billion of funding (Nov. 2014)

State water bond for water system investments

$2.7 billion specifically for water storage projects

California Water Commission (CWC) uses the Water 

Storage Investment Program (WSIP) to allocate the funds

One of the projects given conditional funding is the 

Chino Basin Program (CBP)
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In June 2021, staff presented an 
update on the Prop 1 WSIP projects 
and an overview of the Chino Basin 
Program 

Metropolitan provided letter of 
intent to continue collaborating 
with IEUA as its potential 
facilitating SWP contractor

Staff have continued working with 
IEUA on program development and 
agreement terms 
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Graphic source: 
California Water 
Commission

1.  California Dept. of Fish & Wildlife 
aims to provide pulse flows to 

Feather River

2.  To balance water used for pulse flow, 
DWR would reduce SWP allocations to a 

State Water Contractor

3. Groundwater 

Storage

2. SWP 

Contractor

3.  To compensate for reduced SWP 
allocations, water would be delivered 
from the WSIP groundwater project to 

the State Water Contractor

1. Lake 

Oroville
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New advanced water treatment 
to produce up to 15,000 AFY 

State Calls for Exchange 
(Up to 50 TAFY)

Treated water is 
stored in Chino Basin

Stored groundwater from 
Chino Basin would be 

provided to MWD

Up to 50 TAF* equivalent 
exchange of SWP supplies 
and Chino Basin supplies

• Exchange would be up to 375 TAF over 25 years 
• State could request up to three consecutive years, if sufficient stored groundwater available
• After 25-year program term, stored water would be used for local supply

*Dependent on pulse flow call and carriage loss accounting
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State and Public

• Environmental benefits for Chinook salmon and surrounding 
ecosystem

• Additional flows in Feather River could alleviate significant 
ecosystem impacts during dry and critical years
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State and Public

• Environmental benefits for Chinook salmon and surrounding 
ecosystem

• Additional flows in Feather River could alleviate significant 
ecosystem impacts during dry and critical years

• Sets precedent of assigning monetary value to 
environmentally beneficial water supplies

IEUA/Chino Basin
• New facility will allow IEUA to meet advanced water 

treatment requirements 
• Treated water would reduce salinity and improve overall 

water quality in the Chino Basin
• Chino Basin is increasing managed storage capacity up to 

1 MAF, which can be more effectively used with proposed 
program facilities
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State and Public

• Environmental benefits for Chinook salmon and surrounding 
ecosystem

• Additional flows in Feather River could alleviate significant 
ecosystem impacts during dry and critical years

• Sets precedent of assigning monetary value to 
environmentally beneficial water supplies

IEUA/Chino Basin
• New AWTF will allow IEUA to meet advanced water 

treatment requirements 
• Treated water would reduce salinity and improve overall 

water quality in the Chino Basin
• Chino Basin is increasing managed storage capacity up to 1 

MAF, which can be more effectively used with proposed 
program facilities

MWD/Regional
• Improves regional reliability & system flexibility within MWD’s service area
• Improves critical dry year reliability 

• No pulse flow exchanges in critical dry years 
• Provides option for additional supplies in SWP Dependent area

• Includes emergency use provision for up to 50 TAF
• Sets precedent of assigning monetary value to environmentally beneficial 

water supplies
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The Prop 1 agreement for the Chino Basin Program is between 
IEUA and the California Water Commission

Several associated agreements needed to facilitate the 
program

Metropolitan not party to all agreements

As facilitating partner, MWD will see neutral to net gain

Tenet of “no harm”

Protects SWP Dependent areas
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A1. SWP Pulse Flow Exchange Agreement

A2. Metropolitan-DWR SWP Article 15a Exchange Agreement

A3. DWR – DFW Pulse Flow Agreement

B. CBP Participating IEUA Member Agency Agreements

C. Metropolitan-IEUA Exchange Agreement

D. Recycled Water Source Agreements

E. WSIP Public Benefit Agreement with DFW

F. WSIP Public Benefit Agreement with SWRCB (Water Quality)

G. WSIP Public Benefit Agreement with DFW (Emergency Water)

H. CWC Funding Agreement
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SWP Pulse Flow Exchange Agreement

Parties: DWR, IEUA, MWD

Purpose: Pulse flow operation terms, annual decision making 

Metropolitan-DWR SWP Article 15a Exchange Agreement

Parties: DWR, MWD

Purpose: Terms for exchange of SWP Table A allocation

Metropolitan – IEUA Exchange Agreement

Parties: MWD, IEUA

Purpose: Exchange quantities, performance requirements, 
operational agreements 
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Agreement terms cover the following areas: 

Exchange quantities 
Call quantities, how stored groundwater will be delivered to MWD service area 
(in-lieu and pump in)

Operations
Limitations on when call year can be initiated (e.g., no call in critical dry years)

CBP Operating Committee to establish IEUA/MWD activities (go/no go)

Cost 
MWD not obligated to invest in exchange facilities

Additional benefits 
Flexibility provided to MWD
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2014 2028

2018

CWC conditional 
funding awarded

Proposition 1 
approved

CBP 
Operational

2025
CBP construction 

begins

Winter 2021

Final Feasibility 
Study submitted; 

Draft PEIR
2019 - 2021

Applicants with 
conditional funding 
further developed 

projects

Summer 
2021

MWD letter of intent as 
potential facilitating 

SWP contractor 

Spring  
2022

Certify EIR; 
IEUA local agency 

agreements;
MWD Board Action: 
Metropolitan/IEUA 

draft terms of 
agreement

CWC Final Funding 
Award;

Pre-Design for 
Facilities at 30%

Fall 2023Winter 2022

Develop draft 
agreements

MWD Board Action: 
Finalize agreements

Summer  
2023
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MWD Action item in April to authorize the General Manager to 
negotiate terms and conditions consistent with MWD/IEUA 
Exchange Agreement draft terms

IEUA will continue working on developing agreements 

Staff will return for Board approval of all MWD agreements, 
including approval of final MWD/IEUA Exchange Agreement 
terms
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Background:
Bay-Delta Policies

Research and Staff Workshops

Bay-Delta Policy Development 

and Framework

Policy Framework Application

Discussion
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Oct Nov Dec Jan Feb Mar Apr May Jun

Staff Research and 
Development

Kick Off with BDI 
Committee

Committee 
Workshops 1+2

Board Info and 
Action Items

INFO ACTION
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Policy Principles 2006 

(Policy Principles - Themes)

Delta Action Plan Framework 2007 
(Short, Mid, and Long Term)

Delta Conveyance Criteria 2007 

(Near, Long Term and Approved 
Conveyance Criteria)

Other Key Bay-Delta Board actions: Bay-Delta Finance & Cost Allocation (May 2004), Delta Governance Principles (August 
2008), Delta Vision Implementation (Jan 2009), Delta Related Legislation (April 2009)
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Focus on a long-
term Sustainable Delta

Promote Statewide 
Integrated Resource 

Management Actions –
consistent with IRP

Long-Term Solutions Must 
be Cost-Effective and Fairly 

Apportion Costs to All 
Beneficiaries

Pursue continued 
Implementation/Protection 

of Drinking Water 
Supplies/Quality Facility 

Improvements
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20202018201620142012201020082006

Bay-Delta Policy 
Principles

Delta Action 
Framework

Conveyance 
Criteria

Delta Governance 
Principles
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Policies have not been 
updated in over 15 years

Policy structure is dense 
and spread over 
multiple board actions

Policies can be difficult to 
understand for both decision 
makers and the public

Metropolitan’s policies 
should be clear and concise 
to support the board’s future 
oversight and actions
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50+
Internal workshop 
participants from 

across the 
organization

26
Detailed policy 
profiles focused 
on current issues 
and emerging 
trends completed 
by Subject Matter 
Experts. 

173
Comments 

reviewed and 
categorized
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Climate change impacts on hydrology
Increased intensity and frequency of droughts, 
wildfires, floods

Joint funding and partnerships are occurring statewide
Watershed wide partnerships, multi-agency science partnerships, 
project partnerships

Delta Sustainability has become even more critical
Strain on environment, multi-benefit projects trending, 

co-existing environment and water supply needs
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Community building in the 
Delta

Promote sustainable farming 
practices in Delta (flexible 
leases)

Delta Conveyance planning 
should emphasize proposed 

project operational reliability

Local resource development 
still requires imported water 
for recycling and groundwater 
recharge

Multi-benefit restoration 
projects are essential, 
streamlining permitting 
processes is a must

Energy sustainability and 
reliability is a paramount 
concern, but should not be at 
the expense of water suppliers
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Policy Area 1: Statewide Water Resource Management

Policy Area 2: Bay-Delta Science, Watershed
Management, and Land use

Policy Area 3: Bay-Delta Operational Resilience

Policy Area 6: Statewide Water Resources 
Management Supports MWD’s One Water

Policy Area 4: Bay-Delta Infrastructure Reliability

Policy Area 5: Community Investments and Partnerships
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Climate 
Adaptation

Regional 
water 

supplies

Delta 
Sustainability 

(Coequal 
goals)
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Environmental 
Protections

All Watershed 
Elements

Sustainable 
Delta Land 

Uses
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Flexible Water 
Operations

Equitable and 
Informed 

Water 
Resource 

Management

Water Quality 
Protection
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Infrastructure 
as climate 
adaptation 

strategy

Seismic 
Resiliency

Flexible 
operational 
and supply 
reliability
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Cost effective 
and equitable 
investments

Public 
engagement 

statewide Incl 
MWD service 

area

Develop 
Collaborative 
partnerships
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SWP supports 
local supplies

Storage and 
transfers

Improve 
reliability for 

SWP 
dependent 

areas
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Statewide 
Water 

Resource 
Management

Promote statewide 
climate adaption 

solutions for water 
resources

Encourage
statewide 

investments in 
regional water 

resources

Support long-term 
Delta sustainability 
and multi-benefit 

outcomes

Bay-Delta 
Science, 

Watershed 
Management 
and Land Use

Provide for 
sustainable 

environmental 
protections

Consider all 
watershed

elements: upper 
watershed and in-

Delta

Implement and 
support sustainable 

Delta Land uses

Bay-Delta 
Operational 
Resilience

Actively pursue 
actions to ensure

flexible water 
operations

Ensure equitable
and informed water 

resource 
management

Actively ensure 
water quality is 

protected

Bay-Delta 
Infrastructure 

Reliability

Pursue 
infrastructure 
improvements
which address 
climate change

Support water 
supply actions and 

investments for 
seismic resiliency

Seek flexible 
operational and
supply reliability 

infrastructure 
solutions

Community 
Investments 

and 
Partnerships 

Pursue cost 
effective and 

equitable financial 
investments

Support public 
engagement 

statewide and 
within MWD 
service area

Participate and 
develop 

collaborative 
partnerships

Statewide Water 
Resource 

Management 
Supports One Water 

Metropolitan 

Recognize
importance of SWP
in supporting local 

supplies

Use storage and 
transfers to 

effectively manage 
Delta supplies

Pursue actions that 
improve reliability 

for SWP dependent 
areas

1 2 3 4 5 6
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Provide board direction to staff related to 
Bay-Delta activities:

Program and project management

External engagement

Longer term planning

Key Investments

Day to day activities

Align with proposed future board actions

Final Board deliberation and actions 
would still be addressed individually
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Policy Area 1: Statewide Water Resource Management

• Support long term Delta sustainability and multi-benefit outcomes

Policy Area 2: Bay-Delta Science, Watershed and Land Use 
Management

• Provide sustainable environmental protections

Policy Area 5: Community Investments and Partnerships

• Participate and develop collaborative partnerships
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Policy Area 1: Bay-Delta Science, Watershed and Land Use 
Management

• Implement and support sustainable Delta Land uses

Policy Area 3: Bay-Delta Infrastructure Reliability

• Pursue infrastructure improvements which address climate change

• Support water supply actions and investments for seismic resiliency

Policy Area 5: Community Investments and Partnerships

• Participate and develop collaborative partnerships
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Review DRAFT Bay-Delta 

Framework and policy 

principles

Discuss key policies Solicit Board Input / 

Discussion

Next Steps:

Update and Finalize Policies for Board 

adoption

May Info Item

June Action Item

143



144



 

Date of Report: 3/8/2022 

• Colorado River Management Report

Summary 

This report provides a summary of activities related to management of Metropolitan’s Colorado River resources 

for the month of February 2022 

Purpose 

Informational  

Detailed Report 

Colorado River Basin Conditions  

The U.S. Bureau of Reclamation (Reclamation) 24-Month Study forecast for runoff into the Colorado River 

system has declined more than 1 million acre-feet (maf) between January and February 2022.  Current runoff 

projections into Lake Powell for April through July of unregulated inflow forecast is 5.000 maf or 78 percent of 

average.  The reduced runoff forecast has increased the chance of Lake Powell declining to power pool (elevation 

3,490 feet) to around 25 percent each year through 2026.  Current projections show the chances of Lake Mead 

declining to critically low elevations have improved because of an adjustment to a model that Reclamation made 

to more accurately account for intervening inflows between Lake Powell and Lake Mead.  However, the risk of 

Lake Mead declining to elevation 1,020 feet is 20 percent in 2024 and increases to 37 percent in 2026.  The 

increased risk of reaching critical elevations highlight the need to fully implement the 500+ plan agreement to add 

1 maf of additional conserved water to Lake Mead by the end of next year.  Staff continues to explore new 

programs that could conserve water in the short-term and will keep the Board apprized of those activities. 

Treaty Minute 323 Implementation Update 

On September 21, 2017, the U.S. and Mexican Sections of the International Boundary and Water Commission 

signed Minute No. 323, titled "Extension of Cooperative Measures and Adoption of a Binational Water Scarcity 

Contingency Plan in the Colorado River Basin".  Following Minute No. 323's adoption, a number of workgroups 

were established to implement the provisions of the minute.  Metropolitan staff regularly participate in many of 

the workgroups, including the Projects' workgroup, which was established to seek "opportunities for joint 

cooperative projects with the potential for increasing delivery or exchange of Colorado River water benefitting 

both nations".  In February, staff participated in the Minute 323 Projects Workgroup meeting.  The Workgroup 

reviewed Conagua's progress on efficiency programs including replacement of existing gate structures on the 

main canals in the system, as well as SCADA controls for better management of water deliveries.  Additionally, 

the Workgroup discussed a New Water Projects Study, which has been finalized by Conagua and is seeking 

funding to move forward.  The Workgroup recommended Mexico conduct a pilot project using a new drip 

irrigation system in the Mexicali area with additional technical and financial support from the U.S.  Lastly, the 

workgroup heard a presentation by the non-governmental organizations (NGOs) that are working with the 

Mexicali area farmers to invest in water conservation projects to develop conserved water that could be purchased 

for environmental purposes.  Some water has already been conserved and used for the environment and the NGOs 

would like to expand that effort as part of the Minute 323 Projects. 
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• Bay-Delta Management Report

Summary 

This report provides a summary of activities related to the Bay-Delta for January and February 2022

Purpose 

Informational  

Detailed Report 

Long-Term Delta Actions 

Delta Conveyance 

The California Department of Water Resources (DWR) is continuing to develop an Environmental Impact Report 

(EIR) under the California Environmental Quality Act.  The U.S. Army Corps of Engineers (USACE), as part of 

its permitting review under the Clean Water Act and Rivers and Harbors Act, continues its preparation of an 

Environmental Impact Statement (EIS) to comply with the National Environmental Policy Act.  DWR and 

USACE are planning to release draft environmental documents for public review in mid-2022. 

Field activities under the Initial Study/Mitigated Negative Declaration for Soil Investigations in the Delta 

(including cone penetration tests, soil borings, and geophysical surveys) have been temporarily paused for the 

winter but will continue in the spring.  DWR and the Delta Conveyance Design and Construction Authority 

(DCA) are continuing work to obtain temporary entry for additional soil surveys on private lands and permits for 

soil survey sites that fall under the jurisdiction of the Rivers and Harbors Act.  Investigations at any given site will 

not occur until property owners have been notified and required permits and approvals for that site have been 

obtained. 

As part of DWR’s efforts to work with the community to develop a Community Benefits Program, DWR 

conducted a case study workshop on November 17, 2021.  The workshop provided an opportunity to learn about 

other programs that have been implemented in other parts of the country.  Three panelists spoke about the insights 

and lessons learned from implementing other programs and answered questions from the public.   The meeting 

materials and videos (in English and Spanish) are available on DWR’s website (Community Benefits Program 

(ca.gov)).  

In February, DWR posted new planning and outreach materials to its Delta Conveyance Project website.  These 

materials include a Public Outreach and Community Engagement Plan for 2022 that outlines ongoing public 

outreach and engagement activities (DCP Public Outreach and Community Engagement Plan for 2022 (ca.gov)).  

Other new materials include digital articles highlighting information from informational webinars on operations, 

climate change, environmental justice and fisheries held in 2021, and a new Delta Conveyance Deep Dive video 

on fisheries.  These materials can be found on the project website (Delta Conveyance (ca.gov)).  

Joint Powers Authorities 

During the Delta Conveyance Design and Construction Authority (DCA) Special Board of Director’s Meetings on 

January 14 and February 17, the DCA extended a resolution authorizing virtual board and committee meetings 

pursuant to AB 361.  

At its regularly scheduled January 20 DCA Board of Director’s meeting, the Board of Directors approved a 

resolution to sunset the Stakeholder Engagement Committee (SEC).  This direction recognized that the SEC was 

formed to solicit and incorporate stakeholder feedback for the DCA’s conceptual design work, and this work has 

now been largely provided to the DWR environmental team.  The DCA held a final SEC meeting in December to 

review its general work to date, its input in the conceptual design, and future outreach efforts by the DCA and 
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DWR.  In addition to this action, DCA staff recognized the SEC’s valuable participation in representing their 

communities as part of the DCA’s commitment to community outreach. 

The DCA Board also approved an increase to the adopted fiscal year 2021/22 budget from $23.5 million to 

$24.48 million.  The revised budget incorporates amounts remaining from the final portion of the underspend 

from the fiscal year 2020/21 budget in the amount of $978,396.  

During the Delta Conveyance Finance Authority (DCFA) regularly scheduled January and February meetings, the 

DCFA adopted similar resolutions in both meetings to continue remote teleconference meetings pursuant to the 

Brown Act Section 54953(e) for meetings of the DCFA. 

Sites Reservoir  

The public comment period for the Sites Reservoir Project Revised Draft EIR/Supplemental Draft EIS was 

extended to January 28. 

In their January meetings, the Sites Project Authority Board and the Sites Reservoir Committee approved several 

administrative amendments to the standard consulting contracts with the Executive Director and Authority Agents 

related to indemnification and limitation of liability.  

Near-Term Delta Actions 

Regulatory Activities 

Staff continued to participate in the collaborative groups called for in the 2019 Biological Opinions  for the State 

Water Project (SWP) and Central Valley Project , and in the 2020 Incidental Take Permit (ITP) for Long-Term 

Operation of the SWP, to address science needs and inform management and operation of the water projects.  The 

Delta Coordination Group is developing science and monitoring plans for planned operations of the water projects 

and implementation of the summer-fall habitat actions in 2022.  The technical workgroup charged with 

developing a Juvenile Production Estimate (JPE) for Spring-run Chinook salmon, a requirement of the ITP, is 

currently focused on developing performance metrics to evaluate objectives related to development of a JPE.  

Work also continued on the development of a monitoring program for steelhead populations in the San Joaquin 

River basin, a requirement of the Biological Opinion.  The technical workgroup developed specific hypotheses to 

guide monitoring and submitted a draft outline of the monitoring plan to state and federal agencies for review.   

Staff participated in the Interagency Ecological Program’s Winter-Run Chinook Salmon Project Work Team 

(Winter-Run PWT).  On January 14, the Winter-Run PWT submitted a letter to the National Marine Fisheries 

Service and the California Department of Fish and Wildlife formally transmitting the forecast for the number of 

juvenile winter-run Chinook salmon that are expected to enter the Delta, which in turn sets the allowable take at 

the water project facilities.  

Science Activities 

In February, a scientific paper published in the Environmental DNA journal titled “The artemis package for 

environmental DNA analysis in R” (https://onlinelibrary.wiley.com/doi/10.1002/edn3.277) reported on results 

from a study to develop a statistical programming package named artemis to evaluate environmental DNA 

(eDNA) data from environmental field samples.  The eDNA surveys provide an indirect, noninvasive, affordable 

and rapid way to detect organisms in the environment.  The study was funded through a collaboration of 

Metropolitan, the State Water Contractors, and U.S. Bureau of Reclamation.  The artemis tool represents the first 

open source models developed specifically to design eDNA detection surveys and analyze data from eDNA 

surveys in a tidal system like the San Francisco Bay-Delta Estuary.  This publication will support wider 

acceptance for the use of eDNA monitoring by regulatory agencies.  The artemis model is already being applied 

locally and nationwide for a variety of projects including restoration, invasive species monitoring, and listed 

species monitoring.  Use of eDNA surveys could potentially prove beneficial to improve how water project 

operations are managed efficiently for both environmental protection and water supply reliability. 
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Staff continued participating in the Collaborative Science and Adaptive Management Program (CSAMP), 

including participation on the Collaborative Adaptive Management Team (CAMT).  In January and February, 

activity focused on the two projects addressing improvement of Delta smelt and salmon.  The technical working 

group for the Delta Smelt Structured Decision Making project is currently refining portfolios of management 

actions to benefit Delta smelt and is planning the analysis of the portfolios.  The CSAMP Policy Group and 

CAMT were briefed on the portfolios and provided input.  The portfolios of management actions will be 

evaluated using a combination of quantitative life-cycle models and expert judgement to characterize predicted 

Delta smelt outcomes.  The costs and benefits of management approaches will be evaluated as well once the 

management approaches are refined.  CAMT discussions in February also focused on the CAMT monitoring 

assessment effort and scoping the next phase to assess and document the objectives of CSAMP members with 

respect to monitoring.  

Staff continued collaboration with non-government environmental organizations and public water agencies on the 

CSAMP Salmon Recovery Initiative. CAMT and the CSAMP Policy Group received briefings in January from 

the science team leading the project.  The briefings addressed the objectives and metrics developed in Phase 1 to 

help define salmon recovery in quantitative terms and the progress for scheduling outreach to stakeholders.  In 

February, the project team started presentations to stakeholders throughout the Central Valley watershed, 

including tribes, to make them aware of this effort and ask for their participation in Phase 2 of the process.  Phase 

2 is focused on engaging with stakeholders to solicit actions planned for salmon recovery, and in phase 3 the 

actions will be analyzed to help determine which actions may best achieve salmonid recovery while meeting other 

objectives (e.g. cost, water supply, agricultural production, etc.).  

In January, the State Water Contractors (SWC) released their Science Plan (State-Water-Contractors-Science-

Plan_FINAL.pdf (swc.org)).  The purpose of the SWC Science Plan is to communicate in a transparent manner 

SWC-funded science efforts that are part of an overall program.  The SWC Science Plan lays out the goals and 

objectives, management questions, and research priorities and processes to ensure that funded science projects are 

reflective of best available science.  Staff provided input to the SWC Science Plan and continue to work with the 

SWC staff to develop partnerships on science projects.  

Staff continued work on the Delta smelt and Native Species Preservation Project, which will utilize Delta island 

properties currently owned by Metropolitan to support Delta smelt supplementation efforts.  Monitoring studies 

initiated in October 2021 will characterize water quality and biological factors in the existing impoundments on 

the Delta islands properties.  In December, additional funding was approved by the SWC to continue the 

monitoring studies in spring and summer of 2022.  Staff is continuing to meet with state and federal agencies, 

non-government organizations, and university researchers to develop partnerships and scope out the next phases 

of the project.  

Delta Emergency Preparedness 

Delta Levee Stability and Monitoring Efforts  

The Delta Levee Stability and Monitoring efforts provide support to the Delta Islands Instrumentation and 

Monitoring Assessment and Bouldin Island Pilot Project to ensure integrity of freshwater conveyance and Delta 

Island levees, and to support real time levees monitoring of Delta Islands and broader Delta regional levees.  

Metropolitan’s consultant installed remote erosion sensors on Bouldin Island’s westside levee.  Additional 

reception antenna extenders were also installed on previously installed levee sensor probes that measure changes 

in soil moisture and pressures in zones above high-water tides.  Real time monitoring is collecting data that will 

be analyzed as a part of the evaluation process.  The overall progress for the draft levee stability assessment report 

will be available in the summer of 2022.  
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FY 20/21 -21/22  (1)

(1) The Conservation Program biennial expenditure authorization was $86M 

and expected expenditures for rate setting purposes were $50M.

(2) As of 7/1/2020 –1/30/2022. 

(3) Committed dollars as of February 10, 2022.

Regional Devices

Member Agency Administered

Turf Replacement

Advertising

Other

TOTAL

Paid(2)

$6.3M

$2.5M

$12.8M

$0.1M

$2.3M

$24.0M

Committed(3)

$3.7M

$9.1M

$16.2M

$1.0M

$1.2M

$31.2M
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FY 20/21 -21/22 
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City of Santa Monica’s Sustainable 
Water Supply Project

Will recover 2,300 acre-ft per year
of impaired groundwater for 
potable use

Board approved LRP agreement
in May 2021
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DWR holds long-term contracts with 29 public water agencies

Metropolitan’s contract expires in 2035

Metropolitan’s Board considered DWR’s final certified EIR and 
approved Amendment in Dec. 2018

Extends contract through 2085

Includes revisions to improve financial management & fiscal integrity

Court issued Tentative Decision in February validating the 
contract extension

DWR expects to transition billing in 2024, and could begin issuing 
bonds with maturity beyond 2035
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Driest 22-year period since year 800

2002 and 2021 ranked among the driest

Human-caused climate change is responsible 
for about 42% of the 
soil moisture deficit

Drought likely to 
continue (75% chance 
to continue through 2030)
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Severity
(shorter-term) in

Central and So. Cal.

Griffin (2014)
Univ. of Minnesota;

Woods Hole Oceanographic 
Institute

Coincidence
in So. Cal.

watersheds

Woodhouse (2020)
Univ. of Arizona;

Univ. of Nevada, Reno 

Duration
across entire
Southwest

Williams (2022)
UCLA;

Columbia University;
NASA Goddard Institute 

156



157


	Agenda
	03072022 WPS 2A minutes.pdf
	03082022 WPS 9-3 B-L.pdf
	03082022 WPS 9-3 Presentation.pdf
	03072022 WPS 6a Report.pdf
	03082022 WPS 6a Presentation
	03072022 WPS 6b Presentation.pdf
	03072022 WPS 6c Presentation.pdf
	03072022 WPS 7a Report.pdf
	03072022 WPS 7b Report.pdf
	03072022 WPS 7c Presentation



